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CAPITAL PLAN STATUS REPORT 
 

DECEMBER 2014 
 

Major Projects – Description and Status  
 

 Projects Approved FY2009-2010, FY2010-2011,  

FY2012-2013, FY2013-2014, and FY2014-2015  
 

Section I 
Notes: 

o Resolution RS2009-746 was a combination of new capital projects to be undertaken and a 

number of existing capital projects that the administration wanted to continue. This Quarterly 

Capital Plan Status Report will begin with those projects approved in FY2009-10. 

o Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the 

FY2011 Capital Spending Plan. 

o Resolution RS2012-276, approved June 19, 2012, appropriated $297,660,000 for the FY2012-

2013 Capital Spending Plan. 

o Resolution RS2013-559, approved February 12, 2013, appropriated $110,000,000. 

o Resolution RS2013-710, approved June 12, 2013, appropriated $300,000,000. 

o Resolution RS2014-1126, approved June 18, 2014, appropriated $275,000,000. 
 

 

o Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety, 

Economic Development, and Livability.  Projects not falling under those headings are listed in 

the All Other section. 

o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  

o Project Name – The name assigned to the major project as listed in the CIB. 

o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the Capital Spending Plan Legislation.  For existing capital projects, the amount approved is 

the remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception. 

o Encumbrances – Contracted amounts committed; but not yet spent. 

o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 

o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      

o Endnotes for Negative Differences from Prior Period – Details any negative balances 

occurring in the “Difference Spent from 1Q FY2015” column. 
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EDUCATION 
126 Projects Totaling $450,785,584 

Cane Ridge High School 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2008-09 Bus Replacement $2,500,000 2,500,000 0 0 0

2008-09 Crieve Hall Elementary $233,314 233,314 0 0 0

2008-09 ADA Compliance $3,152,029 3,152,029 0 0 0

2008-09 Haywood Elementary $147,912 147,912 0 0 0

2008-09 Madison Middle School $7,626,513 7,626,513 0 0 0

2008-09 Roof Replacement / 

Repairs

$2,858,569 2,858,569 0 0 0

2008-09 Maintenance 

Emergencies

$9,171,512 8,965,142 0 206,370 325,701

2008-09 MNPS Technology $15,000,000 15,000,000 0 0 0

2008-09 Wharton Elementary $2,823,730 2,823,730 0 0 0

2008-09 MNPS Pearl Cohn Pool 

Renovation

$432,000 432,000 0 0 0

2008-09 Pre-K Playgrounds $284,492 284,492 0 0 0

2008-09 MNPS Energy Retrofits - 

FY2010

$15,000,000 15,250,031 0 (250,031) 0

2008-09 Glengarry Elementary 

Renovation

$54,500 54,500 0 0 0

2008-09 Glenview Elementary 

Renovation

$12,533 12,533 0 0 0
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EDUCATION (continued) 
 

 
Amqui Elementary School 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2008-09 Entry Vestibule Security $329,032 329,032 0 0 0

2008-09 Football Stadium Lighting $550,000 550,000 0 0 0

2008-09 Douglas - HeadStart 

Facility

$482,180 27,033 0 455,147 3,865

2008-09 North HeadStart - 

Kitchen

$2,152,450 20,889 0 2,131,561 0

2008-09 MNPS Capital 

Contingency

$2,700,862 3,028,897 0 (328,035) 0

2010-11 Bus Replacment $5,000,000 5,000,000 0 0 0

2010-11 Technology $5,038,362 5,038,362 0 0 38,362

2010-11 Cane Ridge Elementary $13,669,068 13,671,948 0 (2,880) (1,328,052)

2010-11 Highland Heights 

Renovation

$10,000,000 9,861,512 24,300 114,188 111,596

2010-11 QSCB Dupont Hadley 

MS HVAC

$138,000 138,000 0 0 0

2010-11 QSCB Overton HS Gym 

HVAC

$500,000 500,000 0 0 0

2010-11 QSCB Pennington Elem 

Roof

$372,000 372,000 0 0 0

2010-11 QSCB Percy Priest 

Elem HVAC

$86,250 86,250 0 0 0

2010-11 QSCB Litton Middle 

Addition

$1,976,000 1,976,000 0 0 0
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EDUCATION (continued) 
 

 
Meigs Middle Magnet School  

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2010-11 QSCB Antioch HS Roof $1,405,000 1,405,000 0 0 0

2010-11 QSCB Litton Middle 

Renovation

$5,896,000 5,896,000 0 0 0

2010-11 QSCB M L King HS 

Gym HVAC

$500,000 500,000 0 0 0

2010-11 QSCB McMurray 

Middle Roof

$555,000 555,000 0 0 0

2010-11 QSCB J T Moore 

Middle HVAC

$201,250 201,250 0 0 0

2010-11 QSCB Stratford HS 

Roof

$892,065 892,065 0 0 0

2010-11 QSCB Wright Middle 

Roof

$233,200 233,200 0 0 0

2010-11 QSCB Old Brick Church 

MS Roof

$142,224 142,224 0 0 0

2010-11 QSCB Murrell School 

Roof

$294,500 294,500 0 0 0

2010-11 QSCB McGavock HS 

Roof

$2,421,000 2,421,000 0 0 0

2010-11 QSCB Hume Fogg HS 

Roof

$647,630 647,630 0 0 0

2010-11 QSCB Hillwood HS 

Gym HVAC

$500,000 500,000 0 0 0

2010-11 QSCB Hermitage Elem 

Renovation

$4,645,000 4,645,000 0 0 0

2010-11 QSCB Haywood Elem 

Roof

$349,098 349,098 0 0 0
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EDUCATION (continued) 
 

Carter – Lawrence Elementary Magnet 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2010-11 QSCB Goodlettsville MS 

Roof

$487,740 487,740 0 0 0

2010-11 QSCB Gateway Elem 

Addition

$3,070,000 3,070,000 0 0 0

2010-11 QSCB East Lit Gym 

HVAC

$500,000 500,000 0 0 0

2010-11 QSCB Cole Elem Roof $115,000 115,000 0 0 0

2010-11 QSCB Cockrill Elem 

Roof

$741,000 741,000 0 0 0

2010-11 QSCB Lakeview Elem 

Roof

$165,000 165,000 0 0 0

2010-11 QSCB McGavock HS 

Gym HVAC

$832,000 832,000 0 0 0

2010-11 QSCB Chadwell Elem 

Renovation

$4,476,000 4,476,000 0 0 0

2010-11 QSCB Apollo Middle 

Roof

$700,000 700,000 0 0 0

2010-11 QSCB Gateway Elem 

Renovation

$2,433,000 2,433,000 0 0 0

2010-11 Schools - Capital 

Contingency

$2,000,000 2,469,568 0 (469,568) 0

2010-11 MNPS Misc. 

Construction Projects

$1,292,570 1,242,836 0 49,734 614

2012-13 Norman Binkley 

Renovation

$7,405,000 7,312,652 75,628 16,720 417,732

2012-13 MNPS Bus / Vehicle 

Replacement

$10,000,000 10,000,000 0 0 0
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EDUCATION (continued) 
 

West End Middle School 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2012-13 Joelton Middle School 

Renovation

$8,285,000 8,622,167 44,864 (382,031) 229,065

2012-13 MNPS Miscellaneous 

Construction Projects

$4,119,612 4,287,660 229,316 (397,364) 145,421

2012-13 MNPS Miscellaneous 

Maintenance Projects

$3,000,000 2,973,848 0 26,152 414

2012-13 Stratford High School 

Renovation

$20,100,000 4,983,606 7,471,843 7,644,551 3,014,894

2012-13 MNPS Technology 

Improvements

$7,625,645 7,625,645 0 0 0

2012-13 Antioch Middle 

Renovation

$11,000,000 10,378,267 69,215 552,518 267,025

2012-13 Rose Park Middle 

School Renovation

$8,500,000 8,270,112 72,967 156,921 126,910

2012-13 Hume Fogg Gym 

Addition and Land 

Purchase

$7,900,000 3,847,446 2,582,197 1,470,357 2,227,817

2012-13 Antioch Land for New 

Elementary and Middle 

School

$1,012,367 1,012,367 0 0 0

2012-13 A Z Kelley Elementary 

Renovation

$2,475,366 2,475,366 0 0 0

2012-13 Julia Green Elementary 

Land Purchase / 

Expansion

$1,000,000 991,281 0 8,719 0

2012-13 Henry Oliver Middle 

School Renovation

$3,700,000 3,294,293 55,803 349,904 37,923



 

  12 

EDUCATION (continued) 
 

John Early Museum Magnet Middle School 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2012-13 John Early Middle 

School Renovation

$3,700,000 401,591 727,504 2,570,905 113,650

2012-13 MNPS FY13 Capital 

Contingency

$177,009 177,009 0 0 0

2013-14 Bus Replacements - 

Mandatory

$3,000,000 3,000,000 0 0 1,289,220

2013-14 Goodlettsville Middle 

School -Replacement

$20,176,000 995,669 17,463,670 1,716,661 311,981

2013-14 Roof Repairs and 

Replacements

$3,000,000 3,291,577 85,539 (377,116) 115,340

2013-14 Technology 

Improvements

$7,374,355 7,138,884 120,288 115,183 648,281

2013-14 Granbery Elementary - 

12 Classroom Addition

$3,079,000 2,258,536 44,602 775,862 1,105,796

2013-14 Maxwell Elementary - 

12 Classroom Addition

$3,079,000 812,567 127,678 2,138,755 666,114

2013-14 Shayne Elementary - 12 

Classroom Addition

$3,079,000 584,477 500,826 1,993,697 461,686

2013-14 ADA Compliance / 

Accommodations

$1,000,000 755,470 23 244,507 224,641

2013-14 Antioch Cluster - New 

Elementary School

$16,899,000 1,654,913 134,646 15,109,441 815,008

2013-14 Julia Green Elementary - 

Site Improvements

$425,000 256,589 0 168,411 387

2013-14 Madison Middle School - 

12 Classroom Addition

$3,105,000 884,382 208,410 2,012,208 667,241

2013-14 McGavock High School - 

Fire Safety 

Improvements

$750,000 455,513 0 294,487 160,636
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EDUCATION (continued) 

 
Eakin Elementary School 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2013-14 Waverly-Belmont 

Elementary - 

Addition/Renovation

$8,500,000 913,070 5,016,667 2,570,263 570,987

2013-14 Asbestos Environment 

Abatement

$1,000,000 390,068 92,027 517,905 188,278

2013-14 Asphalt Paving $1,000,000 893,696 97,890 8,414 83,894

2013-14 Maintenance / Furniture  

Allocation

$42,373 34,199 0 8,174 0

2013-14 Casework Furniture Lab 

Upgrades

$1,730,000 794,898 31,231 903,871 283,074

2013-14 Emergency Maintenance 

Projects

$600,000 441,384 9,000 149,616 0

2013-14 Emergency Maintenance 

- Entry Vestibules

$2,824,548 2,307,793 421,832 94,923 677,014

2013-14 HVAC Upgrades and 

Replacements

$4,670,000 4,362,588 63,233 244,179 324,758

2013-14 Plumbing Repairs and 

Boiler Upgrades

$2,500,000 2,445,935 0 54,065 155,962

2013-14 Security Upgrades $4,752,924 4,280,363 71,971 400,590 353,359

2013-14 HS Track Upgrades $1,000,000 382,907 15,000 602,093 1,187

2013-14 MS Athletic Fields $300,000 15,908 0 284,092 0

2013-14 Stadium Lighting 

Upgrades

$339,000 431 0 338,569 0
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EDUCATION (continued) 

 

 

Cane Ridge Elementary School 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2013-14 MS Track Upgrades $61,000 0 0 61,000 0

2013-14 HS & MS Stadium 

Upgrades

$300,000 62,094 0 237,906 14,281

2013-14 MNPS Capital 

Contingency Funds

$255,200 0 0 255,200 0

2013-14 MNPS Percent for the 

Arts Contingency

$455,800 0 0 455,800 0

2013-14 MNPS Omnibus 

Projects

$3,702,800 3,702,800 0 0 0

2014-15 MNPS Bordeaux 

Demolition / Pre-K

$990,000 3,396 0 986,604 2,716

2014-15 MNPS Bus / Vehicle 

Replacements

$10,000,000 92,000 403,822 9,504,178 88,539

2014-15 MNPS Hume-Fogg HS 

Renovation

$23,000,000 6,067 1,920,474 21,073,459 4,143

2014-15 MNPS Roof 

Replacements

$1,700,000 212,817 10,000 1,477,183 212,817

2014-15 MNPS Building / 

Equipment Upgrades

$300,000 60,701 0 239,299 29,816

2014-15 MNPS Technology $15,000,000 4,862,588 771,735 9,365,677 4,857,908

2014-15 MNPS Tusculum Elem 

Renovation

$17,300,000 0 536,165 16,763,835 0

2014-15 MNPS ADA 

Compliance 

Maintenance / Upgrades

$800,000 64,401 0 735,599 38,803
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EDUCATION (continued) 

 

 

Glencliff Elementary School 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2014-15 MNPS Glencliff Elem 

Addition

$3,700,000 30 82,780 3,617,190 30

2014-15 MNPS Glenview Elem 

Addition

$4,200,000 0 170,461 4,029,539 0

2014-15 MNPS Ruby Major 

Elem Addition

$3,500,000 0 62,321 3,437,679 0

2014-15 MNPS Overton Cluster 

Elem

$14,110,000 415 190,595 13,918,990 415

2014-15 MNPS Asbestos / 

Environmental Upgrades

$600,000 0 0 600,000 0

2014-15 MNPS Caseworks / 

Furniture / Lab 

Upgrades

$800,000 0 0 800,000 0

2014-15 MNPS Emergency 

Maint / Entry Vestibules

$1,200,000 461 33,577 1,165,962 461

2014-15 MNPS Music Makes Us $420,000 1,793 12,545 405,662 1,793

2014-15 MNPS Cane Ridge Elem 

Land

$650,000 0 0 650,000 0

2014-15 MNPS MLK Magnet 

Addition

$6,900,000 21,589 232,975 6,645,436 16,189

2014-15 MNPS Pre-K Casa 

Azafran

$650,000 647,844 23,415 (21,259) 647,844

2014-15 MNPS Maintenance - 

Asphalt Paving

$400,000 0 0 400,000 0
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EDUCATION (continued) 

 

 

I T Creswell Middle Prep School 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2014-15 MNPS Maintenance - 

Steam Boiler 

Replacements

$1,000,000 0 0 1,000,000 0

2014-15 MNPS Maintenance - 

HVAC Chillers Controls

$500,000 0 52,997 447,003 0

2014-15 MNPS Maintenance - 

Steam Water Sewer

$1,500,000 155,814 35,395 1,308,791 155,814

2014-15 MNPS Maintenance - 

Elevator Electronic

$300,000 0 0 300,000 0

2014-15 MNPS Security 

Upgrades

$480,000 191,035 8,841 280,124 177,766

2014-15 ADM MNPS FY15 

Capital Contingency

$4,000,000 0 0 4,000,000 0

Summary for EDUCATION (126 Projects)

TOTALS $450,785,584 $261,945,771 $40,406,268 $148,433,545 $21,087,116
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PUBLIC SAFETY  
63 Projects Totaling $292,215,643 

Fire Station 9 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2008-09 Fire Dept - Master Plan 

Renovation

$10,782,441 10,765,678 0 16,763 0

2008-09 AFIS Project with JIS $36,932 0 0 36,932 0

2008-09 Bridges - GSD $5,372,310 5,372,310 0 0 0

2008-09 Bridges - USD $797,804 797,742 0 62 (29,465)

2008-09 East Clinic - Mechanical 

HVAC

$139,787 125,886 0 13,901 0

2008-09 West Precinct - 

Planning, Land, Design

$1,696,718 1,696,718 0 0 0

2008-09 Training Academy 

Facility List

$698,000 73,358 0 624,642 0

2008-09 Crime Lab - Police $509,575 509,575 0 0 0

2008-09 Major Maintenance for 

Facilities

$703,656 657,883 0 45,773 624,227

2008-09 West Precinct - 

Construction

$11,252,500 11,156,851 0 95,649 0

2008-09 SWAT Bomb Fleet 

Storage

$343,800 0 0 343,800 0

2008-09 Crime Lab - 

Construction / Equipping

$12,487,700 12,455,037 0 32,663 0

2008-09 Traffic Violation 

Management System

$1,970,791 1,150,315 0 820,476 96,131

2008-09 E-911 Temporary 

Training Facility

$548,642 548,642 0 0 0
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PUBLIC SAFETY (Continued) 
 

East Police Precinct 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2008-09 Fire Station 35 - 

Renovation

$2,000,000 2,000,000 0 0 0

2008-09 Fire Training Tower $700,000 0 0 700,000 0

2008-09 Fire - Equipment USD $118,400 91,386 0 27,014 0

2008-09 A A Birch Closeout $1,358,477 703,470 0 655,007 21,390

2008-09 Criminal Justice Center 

Renovation

$1,594,468 1,586,643 0 7,825 0

2008-09 Storm Sirens $213,162 92,549 0 120,613 0

2008-09 OJIES System $532,957 484,855 0 48,102 0

2008-09 Planning - Additional 

Police Precincts

$500,000 500,000 0 0 0

2008-09 Records Management 

Software

$1,489,164 1,100,314 0 388,850 47,835

2008-09 Police Facility 

Renovations

$175,380 175,380 0 0 0

2008-09 CJC Inmate Shower 

Renovation

$478,126 319,670 0 158,456 0

2008-09 Stormwater / Drainage 

Projects - Closeout

$328,560 253,590 0 74,970 0

2008-09 Stormwater / Drainage - 

USD Closeout

$177,159 177,159 0 0 (374)

2010-11 Bridges - GSD $4,000,000 4,015,199 113 (15,312) 80,071
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PUBLIC SAFETY (Continued) 
 

West Precinct – 5500 Charlotte Pike 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2010-11 Intelligent Transportation 

System - Wayfinding 

Grant - USD

$500,000 0 0 500,000 0

2010-11 Fire Dept Master Plan $7,500,000 7,467,510 0 32,490 35,475

2010-11 Metro Northeast $16,000,000 16,501,980 6,960 (508,940) 290,923

2010-11 Radio Infrastructure 

Improvements and 

Equipment

$22,700,000 22,547,869 0 152,131 0

2010-11 Public Works - Flood 

Capital

$900,000 826,526 0 73,474 0

2010-11 Water - Waterford Flood 

Capital

$600,000 412,580 0 187,420 0

2010-11 Flood-Related Projects $3,550,000 3,536,000 0 14,000 (83,257)

2010-11 FIN Flood Related 

Projects

$500,000 0 0 500,000 0

2010-11 South Precinct - Land 

and Construction

$6,748,200 6,742,342 0 5,858 13,467

2010-11 Intelligent Transportation 

System - Wayfinding 

Grant - GSD

$500,000 0 0 500,000 0

2012-13 Bridges - Repair / 

Replace GSD

$4,750,000 3,450,326 696,633 603,041 383,938

2012-13 Upgrade Weather 

Warning System

$2,000,000 1,997,505 0 2,495 0
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PUBLIC SAFETY (Continued) 
 

Stormwater Runoff 

 

 
 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2013-14 Various Stormwater 

Projects County-Wide

$50,000,000 11,715,333 8,309,637 29,975,030 2,686,923

2012-13 Fire Dept - Master Plan 

Implementation

$12,000,000 12,000,000 0 0 8,112

2012-13 IT Upgrades $2,000,000 1,973,108 0 26,892 973,685

2012-13 DNA / Crime Lab 

Equipment

$4,000,000 3,481,566 0 518,434 0

2012-13 DNA / Crime Lab - 

Construction

$4,000,000 4,000,000 0 0 0

2013-14 Bridge Repair and 

Replacement - GSD 

2014

$18,000,000 71,716 12,236 17,916,048 (1,407,432)

2013-14 Fire Department Master 

Plan

$10,000,000 29,703 1,850 9,968,447 26,023

2013-14 Lentz Health Center $30,000,000 29,541,094 0 458,906 0

2013-14 ITS Lentz - Tech $137,000 122,816 8,775 5,409 27,487

2013-14 ITS Midtown Hills Prec - 

Tech

$592,000 274,158 112,735 205,107 32,684

2013-14 Initial Planning for New 

ECC

$500,000 117,765 0 382,235 0

2013-14 Central Police Precinct - 

IT and Security

$523,000 314,505 0 208,495 0



 

  21 

PUBLIC SAFETY (Continued) 
 

28th to 31
st

 Connector

 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2013-14 Bridge Planning $200,000 185,175 0 14,825 0

2014-15 PW Bridges GSD $6,000,000 0 0 6,000,000 0

2013-14 Central Police Precinct - 

Relocate

$4,000,000 3,988,338 48,750 (37,088) 25,780

2013-14 STAR System Upgrade - 

Hospital Authority

$2,300,000 2,285,738 0 14,262 722,002

2014-15 GHO Medical 

Equipment

$1,800,000 0 0 1,800,000 0

2014-15 FIR Master Plan 

Implementation

$10,000,000 0 0 10,000,000 0

2014-15 GHO IT System 

Replace / McKesson

$1,200,000 0 0 1,200,000 0

2014-15 FIR Major Equipment / 

Mini Pumper

$2,000,000 0 0 2,000,000 0

2014-15 GSR Police / Fire 

Training Academy

$1,000,000 0 0 1,000,000 0

2014-15 GSR Judicial Campus 

Master Plan

$1,500,000 888,344 0 611,656 457,587

2014-15 POL Murfreesboro Rd 

Project

$3,208,934 3,208,934 0 0 3,208,934

Summary for PUBLIC SAFETY (63 Projects)

TOTALS $292,215,643 $194,491,141 $9,197,689 $88,526,813 $8,242,146
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ECONOMIC DEVELOPMENT  
26 Projects Totaling $105,779,371   

 

Cumberland Park – Riverfront Redevelopment – East Bank 

 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2008-09 Riverfront 

Redevelopment - 

MDHA

$7,950,000 7,950,000 0 0 0

2008-09 Riverfront 

Redevelopment - Phase 

II - MDHA

$15,597,347 15,597,347 0 0 0

2008-09 Riverfront - Phase 2 

USD

$6,402,653 3,689,316 1,327,985 1,385,352 559,962

2008-09 Frist Center - 2005-06 

Capital Allocation

$106,073 106,073 0 0 0

2008-09 Frist Center - 2009 

Capital Allocation

$141,000 130,611 0 10,389 0

2008-09 Farmer's Market 

Renovation and Repairs

$43,668 77,083 0 (33,415) 0

2014-15 GSR Farmers Market 

Upgrade

$500,000 2,038 0 497,962 2,038

2008-09 Municipal Auditorium - 

Life Safety Projects

$3,083 0 0 3,083 0

2008-09 DES Miscellaneous 

System Projects

$2,919,390 2,151,483 0 767,907 8,946

2008-09 DES Customer 

Connections and Repairs

$2,410,000 1,047,758 0 1,362,242 0
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ECONOMIC DEVELOPMENT (Continued) 
 

 

Music City Center Convention Hall 

 

 
 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2008-09 Convention Center - 

Misc. Omnibus Projects

$1,346,982 0 0 1,346,982 0

2010-11 DES Customer 

Connections

$8,500,000 6,358,455 0 2,141,545 15,714

2008-09 Children's Theatre 

Renovation

$482,400 482,400 0 0 0

2012-13 KIVA System Upgrades $5,000,000 988,735 1,972,479 2,038,786 18,813

2008-09 African American 

Museum - Capital 

Allocation

$8,987,947 340,014 0 8,647,933 0

2008-09 Nashville Zoo - Capital 

Allocation

$1,000,000 1,000,000 0 0 0

2013-14 Nashville Zoo - 

Infrastructure 

Improvements

$5,000,000 638,903 0 4,361,097 345,897

2014-15 PAR Nashville Zoo $10,000,000 0 0 10,000,000 0

2008-09 28th - 31st Avenue 

Connector

$500,000 499,918 0 82 0

2010-11 28th / 31st Avenue 

Connector

$15,120,000 14,969,279 111,898 38,823 42,344
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ECONOMIC DEVELOPMENT (Continued) 
 

 

Bridgestone Arena 

 

 
 

 
 

 

 

 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2008-09 Bridgestone Arena - 

Roofing and Signage 

Projects

$175,867 13,995 0 161,872 0

2013-14 Bridgestone Arena 

Improvements

$7,000,000 6,129,040 0 870,960 25,000

2008-09 Adventure Science 

Center - Capital 

Allocation

$4,253 4,253 0 0 0

2008-09 Gulch Arts Center 

Redevelopment - 

MDHA

$1,008,708 1,008,708 0 0 0

2010-11 North Nashville 

Infrastructure

$3,680,000 3,631,448 0 48,552 2,816,666

2014-15 ITS North Nashville 

Infrastructure

$1,900,000 930,550 0 969,450 930,550

Summary for ECONOMIC DEVELOPMENT (26 Projects)

TOTALS $105,779,371 $67,747,407 $3,412,362 $34,619,602 $4,765,930
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LIVABILITY 

138 Projects Totaling $564,264,076 

Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2008-09 Arts - 1% for the Arts 

Account

$8,196,250 3,777,397 6,600 4,412,253 223,635

2008-09 Harpeth Greenway 

Improvements

$600,702 1,075,999 0 (475,297) 0

2008-09 Harpeth Soccer Fields $85,000 85,000 0 0 0

2008-09 Joelton Parks $500,000 500,000 0 0 (2,185)

2008-09 McCabe Community 

Center

$4,100,000 4,099,565 0 435 0

2008-09 Mill Creek Greenway 

Improvements

$449,000 455,304 2,318 (8,622) 751

2008-09 Open Space for 

Greenways

$125,000 125,000 0 0 0

2008-09 Park Land Acquisition - 

Antioch

$650,000 652,857 37,475 (40,332) 150,569

2008-09 Park Land Acquisition - 

Heartland / Mill Creek

$253,000 252,990 0 10 0

2008-09 Park Land Acquisition - 

Warner

$1,500,000 1,500,000 0 0 0

2008-09 Richland Greenway 

Improvements

$527,000 527,000 0 0 0

2008-09 Warner Youth Sports 

Fields

$400,000 400,000 0 0 0

2008-09 Parks - General Park 

Improvements

$151,000 166,980 0 (15,980) (583,886)

2008-09 Downtown Greenway 

Improvements

$379,327 379,327 0 0 0
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LIVABILITY (Continued) 
 

Cumberland River Pedestrian Bridge – Stones River Greenway 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2008-09 Opry Mills Greenway 

Improvements

$250,000 250,000 0 0 0

2008-09 Roadway Projects - 

GSD

$5,694,972 5,946,314 0 (251,342) 13,763

2008-09 Paving - USD $1,230,469 1,214,227 0 16,242 0

2008-09 Roadway Projects - 

USD

$8,702,114 8,695,630 85,642 (79,158) 0

2008-09 Sidewalks - USD $2,277,325 2,234,103 4,225 38,997 9,092

2008-09 Traffic - USD $681,213 677,077 0 4,136 0

2008-09 Bikeways - USD $889,977 816,647 23,078 50,252 9,638

2008-09 Sidewalks - GSD $2,976,945 2,963,930 9,316 3,699 7,232

2008-09 Paving - GSD $9,645,038 9,651,464 0 (6,426) (3,056)

2008-09 Traffic - GSD $1,096,185 1,094,871 0 1,314 0

2008-09 Star and Rev Cycle 

Software - General 

Hospital

$284,479 284,479 0 0 284,479

2008-09 ADA Compliance 

Projects

$1,292,488 1,045,590 0 246,898 0

2008-09 MTA - Prior Capital 

Allocations

$1,037,726 1,037,726 0 0 0
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LIVABILITY (Continued) 
 

Parthenon – Centennial Park 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2010-11 Centennial Park Master 

Plan

$500,000 130,756 13,091 356,153 3,632

2008-09 Goodlettsville Library $5,242,880 5,242,874 0 6 0

2008-09 Southeast Community 

Center - Planning

$500,000 501,236 0 (1,236) 0

2008-09 Voter Registration 

Systems

$42,386 42,375 0 11 0

2008-09 MTA - Building 

Improvements

$3,170,000 3,170,000 0 0 0

2008-09 MTA - Rapid Transit 

Infrastructure

$3,500,000 3,244,937 0 255,063 36,604

2008-09 MTA - Bus 

Replacement

$10,100,000 10,100,000 0 0 0

2008-09 MTA - Buses, Vans, 

Equipment

$4,400,000 4,400,000 0 0 0

2008-09 MTA - Paratransit 

Vehicles

$2,600,000 2,600,000 0 0 0

2010-11 Traffic Signals -GSD $2,500,000 2,287,872 0 212,128 2,791

2010-11 Greenway Projects $3,250,000 2,409,765 505,117 335,118 130,227

2010-11 Sevier Park Community 

Center

$4,000,000 3,998,167 1,800 33 0

2010-11 Shelby Park Master Plan $1,000,000 993,959 6,849 (808) 0

2010-11 Warner Park Project 

Match

$315,000 287,653 0 27,347 11,177
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LIVABILITY (Continued) 
 

Deaderick Streetscape Improvement Project 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2010-11 Sidewalks - USD $5,000,000 4,841,127 199,812 (40,939) 0

2010-11 Fairgrounds Park $2,000,000 2,000,000 0 0 0

2010-11 Sportsplex Renovations $2,000,000 1,993,422 6,879 (301) 14,359

2010-11 Paving / Resurfacing - 

GSD

$5,000,000 4,876,664 100,983 22,353 56,172

2010-11 Traffic Signals - USD $1,500,000 1,419,753 0 80,247 (523)

2010-11 Bikeways - USD $500,000 499,978 0 22 0

2010-11 Paving / Resurfacing - 

GSD

$7,000,000 6,940,551 42,218 17,231 34,752

2010-11 Sidewalks - GSD $7,500,000 6,987,705 227,007 285,288 12,522

2010-11 Joelton Park 

Improvements

$250,000 250,000 0 0 0

2010-11 Vehicle Prep and 

Logistics

$1,550,000 1,550,000 0 0 0

2010-11 RTA Grant Match $250,000 238,644 0 11,356 28

2010-11 Replacement Buses $6,950,000 6,892,468 0 57,532 20,423

2010-11 Paratransit Replacement 

Vehicles

$1,200,000 1,200,000 0 0 0

2010-11 Rapid Transit Route 

Analysis

$800,000 459,172 0 340,828 2,738
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LIVABILITY (Continued) 
 

Bellevue Library 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2010-11 Bellevue Library - 

Planning / Land 

Acquisition

$1,164,000 455,129 10,520 698,351 81,126

2010-11 Open Space Plan 

Implementation

$5,000,000 5,102,990 0 (102,990) 16,546

2010-11 Hickory Hollow Project $18,000,000 17,913,385 1,473 85,142 143,264

2010-11 Two Rivers Mansion 

Renovation

$750,000 750,000 0 0 0

2010-11 Bikeways - GSD $2,500,000 2,154,014 257,436 88,550 97,217

2010-11 Music City Circuit Buses 

- New / Replace

$3,500,000 0 0 3,500,000 0

2012-13 Greenway Projects $3,915,866 3,409,091 16,673 490,102 74,078

2012-13 Deferred Maintenance - 

All Parks

$5,757,551 5,132,273 69,716 555,562 2,943

2012-13 Dog Parks - Design / 

Construction

$1,000,000 547,487 0 452,513 0

2012-13 Fort Nashborough - 

Renovation

$1,000,000 303,329 58,458 638,213 110,052

2012-13 Centennial Sportplex - 

Renovation

$1,326,583 1,173,806 126,194 26,583 23,639

2012-13 Mountain Bike Park - 

Design / Construction

$1,000,000 969,087 0 30,913 0

2012-13 Shelby Park - Master 

Plan

$2,500,000 2,438,113 48,919 12,968 353,251
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LIVABILITY (Continued) 
 

 

 

 

 

 

 

 

 

 

 

 

 
 

MTA’s Music City Circuit Program Buses 

 

 
 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2012-13 Fixed Route Buses - 

New / Replace

$18,000,000 18,000,000 0 0 0

2012-13 Centennial Park - 

Master Plan

$2,000,000 1,610,839 45,525 343,636 960,026

2012-13 Two Rivers Mansion - 

Renovation

$500,000 500,000 0 0 0

2012-13 Road Projects - GSD $10,000,000 6,960,394 1,173,194 1,866,412 1,389,441

2012-13 Signalization - GSD $4,750,000 4,136,649 117,591 495,760 72,288

2012-13 Paving / Resurfacing - 

GSD Roads

$20,000,000 20,001,045 411,014 (412,059) 566,194

2012-13 Sidewalks - GSD $12,000,000 6,966,488 1,056,525 3,976,987 203,487

2012-13 Open Space / Riverfront 

Development

$15,000,000 14,655,608 0 344,392 4,446,935

2012-13 Bikeways - GSD $3,000,000 343,597 375,412 2,280,991 (350,192)

2012-13 Bellevue Library - 

Construction and 

Equipping

$9,500,000 7,561,538 0 1,938,462 1,841,729

2012-13 ITS Library Archives $60,000 48,559 37,673 (26,232) 48,559

2012-13 Grant Matches - MTA $4,292,000 3,984,555 0 307,445 (41,956)

2012-13 RTA Grant Matches $500,000 500,000 0 0 0
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LIVABILITY (Continued) 
 

MTA’s Bus Rapid Transit (BRT) Gallatin Road 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2012-13 Grant Matches - Special 

Projects - MTA

$3,158,000 2,240,454 0 917,546 1,048

2012-13 Paratransit Buses - New 

/ Replace

$3,360,000 3,019,094 0 340,906 28,052

2012-13 RTA - Property 

Improvements

$50,000 19,483 0 30,517 0

2012-13 Murfreesboro Road - 

Bus Rapid Transit - 

Study / Construct

$4,800,000 2,089,462 0 2,710,538 1,457

2012-13 Corridor Redevelopment - 

GSD

$7,500,000 3,180,924 3,610,273 708,803 1,942,027

2012-13 Archive Renovation - 

Main Library

$1,940,000 1,690,971 10,841 238,188 246,229

2012-13 Archives Planning $500,000 500,000 0 0 0

2013-14 Paving / Maintenance $2,500,000 1,706,846 19,557 773,597 163,598

2013-14 Deferred Maintenance / 

Small Park Creation

$8,000,000 3,946,901 66,085 3,987,014 889,134

2013-14 Parks - Greenway 

Projects

$3,000,000 1,228,654 144,453 1,626,893 334,198

2013-14 Shelby Park Master Plan $1,500,000 171,786 2,677 1,325,537 16,603

2013-14 Open Space Acquisitions 

and Riverfront 

Development

$25,000,000 241,968 0 24,758,032 52,869
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LIVABILITY (Continued) 
 

 
Broadway at 2

nd
 Avenue North - Signalization 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2013-14 Signalization Projects - 

GSD 2014

$2,000,000 1,636,733 141,157 222,110 283,367

2013-14 Centennial Sportsplex $1,000,000 1,000,000 0 0 0

2013-14 Centennial Park Master 

Plan

$1,500,000 1,330,142 17,525 152,333 932,239

2013-14 Road Projects - GSD 

2014

$25,000,000 8,524,308 2,516,568 13,959,124 615,056

2013-14 Paving / Road Projects $5,000,000 4,946,845 119,697 (66,542) 430,507

2013-14 Sidewalks $2,500,000 1,981,932 98,647 419,421 145,742

2013-14 Paving and Resurfacing 

Projects -  GSD 2014

$20,000,000 12,773,309 5,164,668 2,062,023 6,858,035

2013-14 Sidewalks - GSD 2014 $8,000,000 6,127,604 191,854 1,680,542 580,237

2013-14 Library - Miscellaneous 

Maintenance Projects

$4,000,000 2,087,295 90,274 1,822,431 435,856

2013-14 Open Space / Riverfront 

Development

$5,000,000 4,996,670 0 3,330 (1,048,840)

2013-14 Bikeways - GSD 2014 $2,000,000 0 0 2,000,000 0

2013-14 ITS SE Library Center - 

Tech

$327,000 165,712 0 161,288 0

2013-14 MTA Grant Match - 

Vehicle Prep and 

Logistics 2013

$250,000 0 0 250,000 0
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LIVABILITY (Continued) 
 

 
Intersection / Sidewalk Re-Construction – 21

st
 Avenue 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2013-14 One Stop Permit Center $3,000,000 2,451,390 8,100 540,510 49,177

2013-14 MTA Grant Match - 

Vehicle Prep and 

Logistics 2014

$2,250,000 271,213 0 1,978,787 109,239

2013-14 MTA - Replacement of 

12 Buses

$10,000,000 10,000,000 0 0 0

2013-14 MTA - Replacement of 

Paratransit Vehicles

$2,000,000 1,886,643 0 113,357 0

2013-14 AMP - Bus Rapid 

Transit Project

$7,500,000 1,398,905 0 6,101,095 207,338

2013-14 MTA Grant Match - 

RTA Projects 2014

$1,250,000 0 0 1,250,000 0

2013-14 MTA Grant Match - 

RTA Projects 2013

$750,000 343,984 0 406,016 90,556

2013-14 Public WiFi for Public 

Spaces

$417,600 16,830 0 400,770 0

2013-14 Vehicle Location System 

(AVL)

$1,500,000 1,010,012 0 489,988 0

2013-14 MTA Building 

Renovation and Repairs

$1,500,000 1,234,582 0 265,418 25,701

2013-14 Limitless Library - 

Middle Schools Project

$1,000,000 983,472 0 16,528 74,354

2013-14 North Nashville 

Greenway

$5,600,000 3,654,210 0 1,945,790 2,461,655

2014-15 PAR Centennial Park 

Master Plan

$4,000,000 0 2,821,596 1,178,404 0
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LIVABILITY (Continued) 
 

 
Cumberland Park – Riverfront

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2014-15 PAR Open Space $2,000,000 743,739 0 1,256,261 743,739

2014-15 PAR Stones River / 

Ravenwood

$2,500,000 0 0 2,500,000 0

2014-15 PAR Deferred 

Maintenance

$8,000,000 1,502,581 360,904 6,136,515 1,344,669

2014-15 PAR Master Plan 

Update

$500,000 0 0 500,000 0

2014-15 PAR Madison / SE 

Community Ctr

$1,000,000 0 0 1,000,000 0

2014-15 PAR Greenway Projects $3,000,000 1,763,081 458,642 778,277 1,736,707

2014-15 PAR Warner Park 

Master Plan

$5,000,000 32,134 156,864 4,811,002 32,134

2014-15 PW South Nashville 

Convenience Ctr

$2,000,000 81,459 0 1,918,541 81,459

2014-15 PW Paving Resurfacing 

GSD

$30,000,000 123,708 980,594 28,895,698 123,708

2014-15 PW Traffic / Signal 

Controls GSD

$8,000,000 585,856 754,042 6,660,102 535,663

2014-15 PW Sidewalks GSD $17,000,000 0 1,699,356 15,300,644 0

2014-15 MTA RTA Grant Match $350,000 0 0 350,000 0

2014-15 MTA Grant Match $3,350,000 0 0 3,350,000 0
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LIVABILITY (Continued) 
 

 
Nashville Public Library – Main Branch

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2014-15 LIB Miscellaneous 

Maintenance

$4,000,000 825 0 3,999,175 825

2014-15 LIB Limitless Library 

Upgrades

$1,000,000 0 0 1,000,000 0

2014-15 MTA Replacement 

Buses / Vehicles

$8,300,000 55,242 0 8,244,758 0

2014-15 MTA BRT Lite 

Infrastructure

$3,000,000 0 0 3,000,000 0

2014-15 MTA Building 

Renovations

$2,000,000 0 0 2,000,000 0

2014-15 MTA Bus Shelters $1,000,000 0 0 1,000,000 0

Summary for LIVABILITY (138 Projects)

TOTALS $564,264,076 $348,833,490 $24,513,107 $190,917,479 $30,997,899
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ALL OTHER 

70 Projects Totaling $145,187,120 

Metropolitan Government of Nashville Historic Court House 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2008-09 Historic Courthouse 

Closeout

$248,647 226,021 0 22,626 0

2008-09 Information Systems - 

Public Works

$1,527,875 732,791 222,938 572,146 0

2008-09 Technical Equipment $2,267 0 0 2,267 0

2008-09 Fleet Management 

Systems

$161,826 161,826 0 0 0

2008-09 Exchange / Directory 

Service

$917,749 908,127 0 9,622 0

2008-09 Roofing Projects - Metro-

wide

$2,289,775 2,289,775 0 0 20,303

2008-09 Relocation Costs $1,970 1,560 0 410 0

2008-09 Cemetery Property - 

Bordeaux

$100,000 0 0 100,000 0

2008-09 Network Info Security $854,716 803,268 0 51,448 55,543

2008-09 Capital Contingency -

GSD

$521,343 169,187 0 352,156 0

2008-09 Capital Contingency - 

USD

$322,115 0 0 322,115 0

2008-09 Enterprise Financial 

Systems

$2,755,881 2,755,881 0 0 0

2008-09 E-Procurement System $408,373 408,373 0 0 0
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ALL OTHER (Continued)  
 

Justice A. A. Birch Building 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2008-09 Construction Projects $4,597,300 4,612,150 0 (14,850) 20,640

2008-09 E-Budget System $179,666 12,486 0 167,180 12,486

2008-09 Fulton Campus - 

Additional Infrastructure 

Funds

$1,050,000 907,274 0 142,726 18,000

2008-09 City Hall Closeout $9,510 6,849 0 2,661 0

2008-09 Fulton Campus - 

Infrastructure, 

Construction, Closeout

$25,553,119 25,521,838 0 31,281 0

2008-09 Energy Retrofit Projects $1,924,565 1,920,144 0 4,421 0

2008-09 Trial Lawyers Building $50,000 0 0 50,000 (50,000)

2008-09 Metro Southeast $773,893 550,719 0 223,174 132,478

2008-09 Nashville City Cemetery 

Restoration

$255,407 255,302 0 105 0

2008-09 Disaster Recovery Back-

up Site

$860,000 761,555 0 98,445 317,176

2008-09 Enterprise Services $1,008,367 1,008,367 0 0 0

2008-09 Howard Office Building 

Data Center

$4,820,760 4,797,645 1,900 21,215 544
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ALL OTHER (Continued)  
 

Shelby Street Bridge Walkway 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2008-09 Network Replacement $299,353 299,305 0 48 68

2008-09 Platform Hardware 

Upgrades

$121,636 121,636 0 0 0

2008-09 PBX System $140,915 134,485 0 6,430 9,231

2008-09 Enterprise Info Systems $318,826 301,995 0 16,831 19,134

2010-11 Misc. Building 

Improvments

$4,750,000 4,695,214 0 54,786 0

2010-11 Clifford Allen Bldg 

Renovation

$2,500,000 1,978,496 0 521,504 0

2010-11 Solid Waste - Equipment 

- USD

$250,000 0 0 250,000 0

2010-11 Solid Waste - Equipment 

- USD

$275,000 145,714 0 129,286 0

2010-11 Howard Campus FF&E $3,000,000 2,692,198 0 307,802 123,717

2010-11 Redesign of 

Nashville.Gov Website

$55,000 55,000 0 0 0

2010-11 Replace End-of-Life 

Equipment

$2,031,000 2,025,314 0 5,686 0

2010-11 HIPPA Compliance 

Software

$258,000 244,318 4,250 9,432 88,217

2010-11 Enterprise Agreement $4,500,000 4,475,729 4,749 19,522 0
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ALL OTHER (Continued)  
 

Two Rivers Mansion 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2010-11 ITS Construction $2,556,000 2,437,461 2,231 116,308 170,388

2010-11 EBS Improvements $1,690,000 1,690,000 0 0 0

2010-11 Solid Waste - Equipment $475,000 193,950 0 281,050 0

2010-11 Capital Contingency - 

GSD

$1,601,800 0 0 1,601,800 0

2010-11 Capital Contingency - 

USD

$1,235,000 6,879 0 1,228,121 0

2012-13 Construction - Data / 

Voice

$1,206,000 1,104,551 59,767 41,682 299,582

2012-13 Upgrade EoL SONET 

Network Infrastructure

$4,672,000 2,048,046 69,738 2,554,216 202,125

2012-13 Nashville Website 

Redesign

$120,000 120,000 0 0 0

2012-13 Storage Area Network 

Upgrades

$1,300,000 1,299,146 0 854 68,951

2012-13 Employee Self-Service 

Portal

$614,800 614,800 0 0 0

2012-13 Misc Building 

Improvements

$12,125,000 12,029,522 0 95,478 105,384

2012-13 Mobile Device 

Management

$181,200 48,006 0 133,194 0

2012-13 Public Wireless Study $156,000 123,952 3,665 28,383 21,496
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ALL OTHER (Continued)  
 

Information Technology Services (ITS) 

 
 
 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2013-14 Data and Voice for 

Construction Projects

$1,176,000 646,646 187,466 341,888 131,598

2012-13 GSD FY13 Capital 

Contingency

$2,625,000 0 0 2,625,000 0

2013-14 Misc Building 

Improvements

$19,644,000 15,386,670 6,639 4,250,691 1,370,011

2013-14 Upgrade EBS $3,525,000 2,857,062 88,320 579,618 144,085

2013-14 Mobile Devices - 

Network Access

$407,000 248,127 11,025 147,848 137,967

2013-14 Phase 3 - Upgrade 

Nashville Gov

$123,400 113,176 0 10,224 6,160

2013-14 Online Alarm 

Registration - Metro 

Clerk

$20,000 0 0 20,000 0

2013-14 VPN Solution $218,000 77,060 0 140,940 0

2013-14 Microsoft ForeFront 

Identity Manager

$338,000 179,038 0 158,962 179,038

2013-14 Capital Contingency - 

GSD

$2,300,000 0 0 2,300,000 0

2013-14 GSD Capital 

Contingency Funds

$315,000 0 0 315,000 0

2013-14 Capital Contingency - 

USD

$977,000 0 0 977,000 0
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ALL OTHER (Continued) 
 

 
Nashville Sounds Ballpark – First Tennessee Park

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

1Q FY2015

2014-15 GSR Roofing / Building 

Maintenance

$7,000,000 90,887 0 6,909,113 84,384

2014-15 GSR Energy 

Improvements

$4,000,000 21,120 0 3,978,880 21,120

2014-15 ITS End of Life 

Networks

$1,450,000 0 0 1,450,000 0

2014-15 ITS End of Life 

Telephone Systems

$1,200,000 41,700 42,241 1,116,059 41,700

2014-15 ITS Data & Voice for 

Projects

$600,000 129,532 0 470,468 129,532

2014-15 ITS WEBudget 

Replacement

$1,000,000 0 302,756 697,244 0

2014-15 ADM GSD FY15 

Capital Contingency

$641,066 0 0 641,066 0

Summary for ALL OTHER (70 Projects)

TOTALS $145,187,120 $107,487,873 $1,007,685 $36,691,562 $3,881,058
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                  Endnotes for Negative Differences from Prior Period

Page Agency Project Amount                       Explanation

8 MNPS Cane Ridge Elementary ($1,328,052) Net of ($1,330,932) being transferred from

remaining budget availability and transferred to

other MNPS projects and $2,880 in additional

expenditures.

17 Public Bridges - USD ($29,465) JE Correction of charges to FY11 BU

Works 42402011 in the amount of ($29,465).

18 Water Stormwater / Drainage - ($374) JE Correction of charges to FY13 BU

USD Closeout 65411113 in the amount of ($374).

19 Finance Flood-Related Projects ($83,257) JE Re-Class of charges to FY13 BU

64429010 in the amount of ($153,129) and 

$69,872 in additional expenses.

20 Public Bridge Repair and ($1,407,432) JE Re-Class of charges to FY13 BU

Works Replacement - GSD 2014 42405013 in the amount of ($1,414,682) and

$7,250 in additional expenses.

25 Parks Joelton Parks ($2,185) JE Re-Class of ($200) and ($1,985) in charges

to FY10 BU 40411010.

25 Parks Parks - General Park ($583,886) Net of JE Re-Class of ($583,966) in expenses

Improvements to FY15 BU 40406015 and $80 in additional

expenses.

26 Public Paving - GSD ($3,056) JE Re-Class of ($3,056) in expenses to FY10

Works BU 42407010.

28 Public Traffic Signals - USD ($523) ($523) Adjustment on a December encumbrance

Works amount. 

30 Public Bikeways - GSD ($350,192) Net of several Re-Classes of project charges

Works to Parks Dept projects and additional expenses.

30 MTA Grant Matches - MTA ($41,956) Net of reversal of ($110,465) in grant charges

and additional expenses.

32 Parks Open Space / Riverfront ($1,048,840) Net of Re-Class of ($1,182,839) in charges over

Development to FY13 BU 40410013 and additional expenses

of $134,000.

32 Admin Trial Lawyers Building ($50,000) Transfer of account from Fund 40009, BU

Maintenance 01417010 to Fund 40209, BU 01417510.
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CAPITAL PLAN STATUS REPORT 
 

DECEMBER 2014 
 

 

Capital Funds Accounting Report 
 

 

 

Section II 
 

 

 
Notes: 

o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  

 

o Description – The Business Unit (Project) name. 

o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 

o Year to Date Actuals – Realized expenses for the Fiscal Year 2015. 

o ITD Actuals – Realized expenses from the project’s inception to current report date. 

o Encumbrance – Contracted amounts committed; but not yet spent.  

o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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Description Budget              

I T D

Year to Date  

(Actuals)

I T D      

Actuals

Encumbrance Remaining 

Balance

40009  GSD FY10 Capital Projects Fund

 01401010  ADM Contingency CF to FY10 521,343 169,187 352,156

 01403010  ADM ADA Compliance Projects 1,292,488 1,045,590 246,898

 01405010  ADM CJC Renovation 1,594,468 1,586,643 7,825

 01406010  ADM Energy RetroFit Projects 1,924,565 1,920,144 4,421

 01407010  ADM AABirch Closeout 1,358,477 21,390 703,470 655,007

 01408010  ADM City Hall Closeout 9,510 1,110 6,849 2,661

 01409010  ADM Major Maint Facilities 703,656 624,227 657,883 45,773

 01410010  ADM Fulton CF to FY10 25,553,119 25,521,838 31,281

 01411010  ADM Metro Southeast 773,893 132,478 550,719 223,174

 01413010  ADM Temp Train E911 548,642 548,642

 01414010  ADM Courthouse Closeout 248,647 226,021 22,626

 01415010  ADM * Relocation Costs 1,970 1,560 410

 01416010  ADM * Roofing Projects 2,289,775 22,856 2,289,775

 01418010  ADM Fulton Addi Infrast FY10 1,050,000 18,000 907,274 142,726

 05401010  ELE Votor Reg Systems 42,386 42,375 11

 07401010  PLA Tech Equipment 2,267 2,267

 10403010  GSR Fleet Management 161,826 161,826

 10404010  GSR Storm Sirens 213,162 92,549 120,613

 11401010  HIS Nash Cemetery Restr 255,407 255,302 105

 14401010  ITS Construction 4,597,300 86,474 4,612,150 (0) (14,850)

 14402010  ITS Exchange/Directory Service 917,749 6,679 908,127 9,622

 14403010  ITS Disaster Recovery BU Site 860,000 483,846 761,555 98,445

 14404010  ITS Enterprise Services 1,008,367 1,008,367

 14405010  ITS Platform Hardware Upgrades 121,636 121,636

 14406010  ITS HOB Data Center 4,820,760 544 4,797,645 1,900 21,215

 14407010  ITS Network Replacement 299,353 120 299,305 (0) 48

 14408010  ITS PBX System 140,915 16,437 134,485 (0) 6,430

 14409010  ITS Enterprise Info Systems 318,826 38,266 301,995 16,831

 14410010  ITS Network Info Security 854,716 225,064 803,268 51,448

 15401010  FIN * Enterprise Financial Sys 2,755,881 2,755,881

 15402010  FIN * E Procurement 408,373 408,373

 15403010  FIN E Budget 179,666 12,486 12,486 167,180

 23401010  CIR Traffic Violation Mgt Sys 1,970,791 106,171 1,150,315 820,476

 29401010  JIS OJIES OpenJusInfoExchgSys 532,957 484,854 48,103

 30401010  SHE CJC Inmate Shower Renov 478,126 319,670 158,456

 31401010  POL AFIS Proj with JIS 36,932 36,932

 31402010  POL Facility Closeout 175,380 175,380

 31403010  POL Records Mgt Software 1,489,164 111,430 1,100,314 388,850

 31404010  POL * Crime Lab FY10 Carry Fwd 509,575 509,575

 31405010  POL SWAT Bomb Fleet 343,800 343,800

 31406010  POL TrainingAcademyFacLst 698,000 73,358 624,642

 31407010  POL * West CF to FY10 1,696,718 1,696,718

 31408010  POL* Plan Precincts 500,000 500,000

 31409010  POL Crime Lab FY10 12,487,700 12,455,037 32,663
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Description Budget              

I T D

Year to Date  

(Actuals)

I T D      

Actuals

Encumbrance Remaining 

Balance

40009  GSD FY10 Capital Projects Fund (Cont.)

 31410010  POL West Precinct FY10 11,252,500 11,156,851 95,649

 32403010  FIR* Master Plan CF FY10 10,782,441 10,765,678 16,763

 32404010  FIR Training Tower 700,000 700,000

 37401010  SOC Bordeaux Cemetery Property 100,000 100,000

 38401010  HEA East Clinic Mech HVAC 139,787 125,886 13,901

 39401010  LIB Goodlettsville Librar 5,242,880 5,242,874 6

 40402010  PAR * General Park Improvement 151,000 2,100 166,900 (15,900)

 40403010  PAR Greenway Downtown 379,327 379,327

 40404010  PAR Greenway Harpeth 600,702 1,075,999 (475,297)

 40405010  PAR Greenway Open Space 125,000 125,000

 40406010  PAR Greenway Opry Mills 250,000 250,000

 40407010  PAR Greenway Mill Creek 449,000 750 455,304 2,318 (8,622)

 40408010  PAR Greenway Richland 527,000 527,000

 40409010  PAR Harpeth Soccer 85,000 85,000

 40410010  PAR * Joelton Grant Match 500,000 (2,185) 500,000

 40411010  PAR Land Acq Antioch 650,000 260,335 652,857 37,475 (40,332)

 40412010  PAR Land Acq Heartland Mill 253,000 252,990 10

 40413010  PAR Land Acq Warner 1,500,000 1,500,000

 40414010  PAR McCabe Center 4,100,000 4,099,565 435

 40417010  PAR Warner Youth Sports Field 400,000 400,000

 40419010  PAR Plan SE with Health 500,000 501,236 (1,236)

 41401010  ART Public Art 8,196,250 489,369 3,777,397 6,600 4,412,253

 42402010  PW Bridges GSD 5,372,310 17,475 5,372,310 0

 42404010  PW Information Systems GSD 1,527,875 732,791 222,938 572,146

 42405010  PW * Paving GSD 9,645,038 (3,056) 9,651,464 (6,426)

 42407010  PW Roadway Projects GSD 5,694,972 25,482 5,946,314 0 (251,342)

 42409010  PW Sidewalks GSD 2,976,945 23,311 2,963,930 9,316 3,699

 42412010  PW Traffic GSD 1,096,185 1,094,871 1,314

 42414010  PW * Closeout Prior FY10 GSD (100)

 61401010  MUN Life and Safety Upgrdes 3,083 3,083

 64401010  SPA Roof and Signage 175,867 13,995 161,872

 65401010  W&S Stormwater Drain GO Closeo 328,560 253,590 74,970

 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479 284,479

 75401010  MAC New Headstart North Kitche 2,152,450 20,889 2,131,561

 75402010  MAC New Headstart Fac Douglas 482,180 7,860 27,033 455,147

 77401010  MDHA * African Am Museum 465,898 465,898

 77406010  MDHA * Adventure Science 245,747 245,747

 77408010  MDHA * Zoo 451,235 451,235

 78401010  MTA Carry Forward to FY10 1,037,726 1,037,726

 78402010  MTA Fed Grant Local Match 4,400,000 4,400,000

 78403010  MTA Bus Rapid Transit Infrastr 3,500,000 126,044 3,244,937 255,063

 78404010  MTA Building Improvements 3,170,000 3,170,000

 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,600,000

 78406010  MTA Replace 40/60 ft Buses 10,100,000 10,100,000

40009  GSD FY10 Capital Projects Fund 179,342,723 3,139,442 166,195,213 280,547 12,866,964
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Description Budget              

I T D

Year to Date  

(Actuals)

I T D      

Actuals

Encumbrance Remaining 

Balance

40011  GSD FY11 Capital Projects Fund

 01401011  ADM GSD Contingency CF to FY11 1,601,800 1,601,800

 01410011  ADM Peterbilt Projects 16,000,000 507,701 16,501,981 6,960 (508,941)

 01411011  ADM Hickory Hollow Projects 18,000,000 2,039,994 17,913,385 1,473 85,142

 10401011  GSR Howard Office Bldg FF&E 3,000,000 129,730 2,692,198 307,802

 10402011  GSR Clifford Allen Renovation 2,500,000 1,978,496 521,504

 10403011  GSR Misc Building Improvements 4,750,000 22,347 4,695,214 54,786

 10404011  GSR Highland Heights Renovatio 10,000,000 119,299 9,861,512 24,300 114,188

 10405011  GSR North Nash Infrastructure 3,680,000 3,060,601 3,631,448 48,552

 14401011  ITS Construction 2,556,000 460,127 2,437,461 2,231 116,308

 14402011  ITS End of Life Equipment 2,031,000 2,025,314 5,686

 14403011  ITS EA Microsoft Year 1 4,500,000 4,475,730 4,749 19,522

 14404011  ITS EBS / E-Proc Improvements 1,690,000 1,690,000

 14405011  ITS*Nashville Website Redesign 55,000 55,000

 14410011  ITS HIPAA Compliance 258,000 109,298 244,318 4,250 9,432

 15403011  FIN Hold for Flood Projects 500,000 500,000

 15404011  FIN * Flood Related Projects 3,550,000 244,517 3,536,000 14,000

 15404211  FIN Public Works Flood Capital 900,000 826,526 73,474

 15404311  FIN W&S SW Waterford Flood Cap 600,000 412,580 187,420

 31402011  POL * Midtown Hills Land/Const 6,748,200 16,230 6,742,342 5,858

 32403011  FIR Master Plan Implementation 7,500,000 35,475 7,467,510 32,490

 39401011  LIB Bellevue Lib Planning/Land 1,164,000 122,258 455,129 10,520 698,351

 40402011  PAR New Sevier Community Ctr 4,000,000 118 3,998,167 1,800 33

 40403011  PAR Greenway Projects 3,250,000 136,437 2,409,764 505,117 335,118

 40405011  PAR Open Space Revolving Fund 5,000,000 34,136 5,102,990 (102,990)

 40406011  PAR Centennial Prk Master Plan 500,000 23,898 130,756 13,091 356,153

 40407011  PAR Two Rivers Mansion Renovat 750,000 750,000

 40408011  PAR Sportsplex Renovations 2,000,000 27,099 1,993,422 6,879 (301)

 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 2,000,000 0

 40410011  PAR Joelton Park Improvements 250,000 250,000

 40413011  PAR Warner Park Local Match 315,000 16,605 287,653 27,347

 40414011  PAR Shelby Park Master Plan 1,000,000 993,959 6,849 (808)

 42402011  PW Bridges GSD 4,000,000 126,351 4,015,199 113 (15,312)

 42404011  PW Wayfinding ITS Match GSD 500,000 500,000

 42405011  PW Paving/Resurfacing GSD 7,000,000 36,207 6,940,551 42,218 17,231

 42407011  PW Bikeways GSD 2,500,000 324,548 2,154,014 257,436 88,550

 42409011  PW Sidewalks GSD 7,500,000 12,522 6,987,705 227,007 285,288

 42416011  PW 28th/31st Ave Conn GSD 15,120,000 55,984 14,969,279 111,898 38,823

 42418011  PW Traffic Signals/Equip GSD 2,500,000 9,206 2,287,872 0 212,128

 42419011  PW Solid Waste Fac/Equip GSD 475,000 193,950 281,050

 78402011  MTA Grant Local Match 1,550,000 1,550,000

 78403011  MTA Route Analysis 800,000 3,003 459,172 340,828

 78404011  MTA RTA Grant Local Match 250,000 28 238,644 11,356

 78405011  MTA Paratransit Vehicles 1,200,000 1,200,000 0

 78406011  MTA Replacement Buses 6,950,000 20,423 6,892,468 57,532

40011  GSD FY11 Capital Projects Fund 160,994,000 7,694,143 153,447,708 1,226,890 6,319,401
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Description Budget              

I T D

Year to Date  

(Actuals)

I T D      

Actuals

Encumbrance Remaining 

Balance

40013  GSD FY13 Capital Projects Fund

 01401013  ADM GSD FY13 Cap Contingency 2,625,000 2,625,000

 10403013  GSR Misc Building Improvements 12,125,000 147,534 12,029,522 95,478

 10405013  GSR Upgrd Weather Warning Syst 2,000,000 1,997,505 2,495

 14401013  ITS Construction Data/Voice 1,206,000 396,533 1,104,551 59,767 41,682

 14402013  ITS Upgrade EOL SONET Ntwk Inf 4,672,000 697,313 2,048,047 69,738 2,554,216

 14403013  ITS Storage Area Ntwrk Upgrade 1,300,000 73,166 1,299,146 854

 14404013  ITS Mobile Device Management 181,200 48,006 133,194

 14405013  ITS*Nashville Website Redesign 120,000 120,000

 14406013  ITS Public Wireless Study 156,000 94,375 123,951 3,665 28,383

 14407013  ITS Employee Self Srvc Portal 614,800 614,800

 14414013  ITS Library Archives - Tech 60,000 48,559 48,559 37,673 (26,232)

 31402013  POL DNA/Crime Lab Equipment 4,000,000 4,151 3,481,566 518,434

 31403013  POL IT Upgrades 2,000,000 973,686 1,973,108 26,892

 31404013  POL/GSR * DNA/Crime Lab Constr 4,000,000 4,000,000

 32403013  FIR * Master Plan Implementati 12,000,000 8,112 12,000,000

 33401013  COD Tech for KIVA Syst Upgrade 5,000,000 (17,462) 988,735 1,972,480 2,038,786

 39401013  LIB Bellevue Lib Constr/Equip 9,500,000 3,422,768 7,561,538 1,938,462

 39401113  LIB * Archive Planning 500,000 (6,032) 500,000

 39401213  LIB Archive Renov Main Library 1,940,000 677,318 1,690,971 10,841 238,188

 40401013  PAR Greenway Projects 3,915,866 325,308 3,409,092 16,673 490,102

 40402013  PAR Two Rivers 500,000 500,000

 40403013  PAR Centennial Prk Master Plan 2,000,000 991,277 1,610,839 45,525 343,636

 40404013  PAR Shelby Park Master Plan 2,500,000 585,735 2,438,113 48,919 12,968

 40405013  PAR Mountain Bike 1,000,000 72 969,087 30,913

 40406013  PAR Centennial Sportsplex 1,326,583 23,639 1,173,806 126,194 26,583

 40407013  PAR Ft Nashborough 1,000,000 158,840 303,329 58,458 638,213

 40408013  PAR Dog Parks 1,000,000 5,305 547,487 452,513

 40409013  PAR Deferred Maintenance 5,757,551 21,094 5,132,273 69,716 555,562

 40410013  PAR Open Space Riverfront Devl 15,000,000 4,446,936 14,655,608 344,392

 42401013  PW Sidewalks GSD 12,000,000 324,443 6,966,487 1,056,525 3,976,987

 42402013  PW Paving/Resurfacing GSD 20,000,000 711,841 20,001,046 411,014 (412,059)

 42403013  PW Bikeways GSD 3,000,000 (256,243) 343,598 375,412 2,280,991

 42404013  PW Bridges GSD 4,750,000 924,669 3,450,326 696,633 603,041

 42405013  PW Corridor Redevelopment GSD 7,500,000 2,060,894 3,180,925 3,610,273 708,803

 42406013  PW Road Projects GSD 10,000,000 2,264,638 6,960,395 1,173,194 1,866,412

 42407013  PW Signalization GSD 4,750,000 286,510 4,136,648 117,592 495,760

 78402013  MTA Grant Matches 4,292,000 (9,104) 3,984,555 307,445

 78403013  MTA Murfreesboro Road BRT 4,800,000 2,037 2,089,462 2,710,538

 78404013  MTA RTA - Grant Matches 500,000 500,000

 78405013  MTA Paratransit Buses 3,360,000 28,052 3,019,094 340,906

 78406013  MTA Fixed Route Buses 18,000,000 18,000,000

 78407013  MTA Music City Circuit Buses 3,500,000 3,500,000

 78408013  MTA Grant Matches Special 3,158,000 68,946 2,240,454 917,546

 78409013  MTA RTA -Property Improvements 50,000 19,483 30,517

40013  GSD FY13 Capital Projects Fund 197,660,000 19,484,908 157,262,115 9,960,288 30,437,598
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Description Budget              

I T D

Year to Date  

(Actuals)

I T D      

Actuals

Encumbrance Remaining 

Balance

40014  GSD FY14 Capital Projects

 01401014  ADM GSD FY14 Cap Contingency 315,000 315,000

 01441014  ADM GSD Percent for Arts Contg 360,000 360,000

 10403014  GSR Misc Building Improvements 19,644,000 6,467,695 15,386,670 6,639 4,250,691

 10410014  GSR One Stop Permit Center 3,000,000 174,977 2,451,389 8,101 540,510

 10411014  GSR Initial Planning New ECC 500,000 545 117,765 382,235

 10412014  GSR North Nashville Greenway 5,600,000 2,757,866 3,654,210 1,945,790

 14401014  ITS Construction Data/Voice 1,176,000 268,517 646,646 187,466 341,888

 14402014  ITS Upgrade EBS 3,525,000 164,444 2,857,061 88,320 579,618

 14403014  ITS Mobile Devices/Ntwk Access 407,000 137,967 248,127 11,025 147,848

 14404014  ITS Phase 3-Nashville gov 123,400 7,941 113,176 10,224

 14405014  ITS Online Alarm Reg-Metro Clk 20,000 20,000

 14406014  ITS VPN Solution 218,000 77,060 140,940

 14407014  ITS MS ForeFront Identity Mgr 338,000 179,038 179,038 158,962

 14408014  ITS Public WiFi Internet PubSp 417,600 16,830 400,770

 14411014  ITS Lentz - Tech 137,000 40,629 122,816 8,775 5,409

 14412014  ITS Midtown Hills Prec - Tech 592,000 131,144 274,158 112,735 205,107

 14413014  ITS SE Library Center - Tech 327,000 124,000 165,712 161,288

 32403014  FIR Master Plan Implementation 10,000,000 26,023 29,703 1,850 9,968,447

 39401014  LIB Miscellaneous Maintenance 4,000,000 806,652 2,087,295 90,274 1,822,431

 39402014  LIB Limitless Library MS 1,000,000 687,123 983,472 16,528

 40401014  PAR Greenway Projects 3,000,000 407,032 1,228,654 144,453 1,626,893

 40403014  PAR Centennial Prk Master Plan 1,500,000 1,190,729 1,330,142 17,525 152,333

 40404014  PAR Shelby Park Master Plan 1,500,000 28,600 171,786 2,677 1,325,537

 40406014  PAR Centennial Sportsplex 1,000,000 1,000,000

 40409014  PAR Deferred Maintenance 8,000,000 1,450,103 3,946,901 66,085 3,987,014

 40410014  PAR Open Space Riverfront Devl 25,000,000 66,100 241,968 24,758,033

 40411014  PAR Nashville Zoo 5,000,000 406,306 638,903 4,361,097

 42401014  PW Sidewalks GSD 8,000,000 1,819,233 6,127,604 191,854 1,680,542

 42402014  PW Paving/Resurfacing GSD 20,000,000 10,237,532 12,773,309 5,164,668 2,062,023

 42403014  PW Bikeways GSD 2,000,000 2,000,000

 42404014  PW Bridges GSD 18,000,000 (1,407,433) 71,716 12,236 17,916,048

 42406014  PW Road Projects GSD 25,000,000 5,488,550 8,524,308 2,516,568 13,959,124

 42407014  PW Signalization GSD 2,000,000 595,256 1,636,733 141,157 222,110

 67401014  GHO * STAR Technology Proj 2,300,000 963,621 2,285,738 14,262

 78401014  MTA The AMP 7,500,000 497,517 1,398,905 6,101,095

 78402014  MTA Grant Match-Veh Prep/Log13 250,000 250,000

 78403014  MTA Grant Match-Veh Prep/Log14 2,250,000 253,385 271,213 1,978,787

 78404014  MTA Grant Match-RTA thru MTA13 750,000 221,637 343,984 406,016

 78405014  MTA Grant Match-RTA thru MTA14 1,250,000 1,250,000

 78406014  MTA Replacement 12 Buses 10,000,000 10,000,000

 78407014  MTA Vehicle Location Sys AVL 1,500,000 1,010,012 1,010,012 489,988

 78408014  MTA Paratransit Vehicles 2,000,000 311,537 1,886,643 113,357

 78409014  MTA Myatt Building Renovations 1,500,000 39,186 1,234,582 265,418

40014  GSD FY14 Capital Projects 201,000,000 35,553,462 85,534,228 8,772,409 106,693,363
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40015  GSD FY15 Capital Projects

 01401015  ADM GSD FY15 Cap Contingency 641,066 641,066

 10401015  GSR Roofing/Building Maintenan 7,000,000 90,887 90,887 6,909,113

 10402015  GSR Energy Improvements 4,000,000 21,120 21,120 3,978,880

 10403015  GSR Judicial Campus Master Pla 1,500,000 888,344 888,344 611,656

 10404015  GSR Farmers Mkt Upgrade 500,000 2,038 2,038 497,963

 10405015  GSR POL/FIR Training Academy 1,000,000 1,000,000

 14402015  ITS End of Life Telephone Syst 1,200,000 41,700 41,700 42,241 1,116,059

 14403015  ITS End of Life Networks 1,450,000 1,450,000

 14404015  ITS Data & Voice for Projects 600,000 129,532 470,468

 14405015  ITS WEBudget Replacement 1,000,000 302,756 697,244

 14406015  ITS North Nash Infrastructure 1,900,000 930,550 930,550 969,450

 31401015  POL Murfreesboro Rd Project 3,208,934 3,208,934 3,208,934

 32401015  FIR Master Plan Implementation 10,000,000 10,000,000

 32402015  FIR Major Equip/Mini Pumper 2,000,000 2,000,000

 39401015  LIB Miscellaneous Maintenance 4,000,000 825 825 3,999,175

 39402015  LIB Limitless Library Upgrade 1,000,000 1,000,000

 40401015  PAR Greenway Projects 3,000,000 1,763,081 1,763,081 458,642 778,277

 40402015  PAR Warner Park Master Plan 5,000,000 32,134 32,134 156,864 4,811,002

 40403015  PAR CentennialPark Master Plan 4,000,000 2,821,596 1,178,404

 40404015  PAR Open Space 2,000,000 743,739 743,739 1,256,261

 40405015  PAR Stones River/Ravenwood 2,500,000 2,500,000

 40406015  PAR Deferred Maintenance 8,000,000 1,502,581 1,502,581 360,904 6,136,515

 40407015  PAR Master Plan Update 500,000 500,000

 40408015  PAR Madison/SE Community Ctr 1,000,000 1,000,000

 40409015  PAR Nashville Zoo 10,000,000 10,000,000

 42401015  PW Sidewalks GSD 17,000,000 1,699,356 15,300,644

 42402015  PW Paving/Resurfacing GSD 30,000,000 123,707 123,707 980,594 28,895,698

 42403015  PW Traffic/Signal Controls GSD 8,000,000 585,857 585,857 754,042 6,660,102

 42404015  PW Bridges GSD 6,000,000 6,000,000

 42405015  PW So Nashville Conven Ctr GSD 2,000,000 81,459 81,459 1,918,541

 67401015  GHO IT System Replace/McKesson 1,200,000 1,200,000

 67402015  GHO Medical Equipment 1,800,000 1,800,000

 78401015  MTA - Grant Match 3,350,000 3,350,000

 78402015  MTA Building Renovations 2,000,000 2,000,000

 78403015  MTA BRT Lite Infrastructure 3,000,000 3,000,000

 78404015  MTA RTA - Grant Match 350,000 350,000

 78405015  MTA Bus Shelters 1,000,000 1,000,000

 78406015  MTA Replacement Buses/Vehicles 8,300,000 55,242 55,242 8,244,758

40015  GSD FY15 Capital Projects 161,000,000 10,072,197 10,072,197 7,706,527 143,221,276

40109  GSD FY10 Self-funding Cap Proj

 60401010  FAR Farmers Mkt Projects 43,668 77,083 (33,415)

 63401010  CON Omnibus Projects CarryFwd 1,346,982 1,346,982

40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 1,313,567
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40111  GSD Cap Proj Nash St Comm Coll

 01405011  ADM * Cap Proj Nash State Comm 1,000,000 1,000,000

40111  GSD Cap Proj Nash St Comm Coll 1,000,000 1,000,000

40112  GSD 2012 QECB Energy Conserv

 01405012  ADM GSD 2012 QECB Revenue 58,369 (58,369)

 64401012  SPA Arena Energy Conserv Const 6,381,631 69,780 6,383,671 (2,040)

40112  GSD 2012 QECB Energy Conserv 6,381,631 69,780 6,442,040 (60,409)

40113  GSD FY13B Capital Projects

 01401113  ADM GSD FY13B CapContingency 2,300,000 2,300,000

 01421113  ADM GSD Bridge Planning 200,000 185,175 14,825

 38401113  HEA Lentz Public Health Ctr 30,000,000 40,344 29,541,094 458,906

 40410113  PAR Open Space/Riverfront Dev 5,000,000 1,534,550 4,996,670 3,330

 40420113  PAR Paving/Maintenance 2,500,000 196,849 1,706,846 19,557 773,597

 64401113  SPA Bridgestone Arena Ext Impr 7,000,000 29,000 6,129,040 870,960

40113  GSD FY13B Capital Projects 47,000,000 1,800,743 42,558,825 19,557 4,421,618

40114  GSD FY14B 4% Capital Projects

 10401114  GSR OFM CP 4% New/Rpl Vehicles 15,000,000 1,351,058 1,730,543 13,269,457

40114  GSD FY14B 4% Capital Projects 15,000,000 1,351,058 1,730,543 13,269,457

40209  GSD FY10 Non-BAB Capital Projs

 01415510  ADM Relocation Costs 94,216 91,524 2,692

 01417510  ADM Trial Lawyers Build Maint 50,000 50,000

 77411010  MDHA African Am Museum 8,987,947 67,790 340,014 8,647,933

 77412010  MDHA Frist CF FY10 106,073 106,073

 77413010  MDHA Adventure Science 4,253 4,253

 77414010  MDHA Frist FY10 141,000 130,611 10,389

 77415010  MDHA * Zoo 548,765 548,765

40209  GSD FY10 Non-BAB Capital Projs 9,932,253 67,790 1,221,239 8,711,014

40240  CCA Constr Rev Bds 2010A-1

 71400100  CCA Constr Rev Bds 2010A-1 495,718,305 532,549 519,633,477 (23,915,172)

 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 45,827,612 (4,906,708)

 71400120  CCA Constr Contingency 2010A-1 19,000,099 19,000,099

 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)

40240  CCA Constr Rev Bds 2010A-1 555,639,309 532,549 565,934,185 (10,294,876)

40284  SPA Pub Imp Rev Bonds 2013

 64401330  SPA * Revenue/COI 2013 Bds 429,463 (429,463)

 64401340  SPA Ice Rink Cnstr Global Mall 14,067,737 3,497,631 14,067,531 206

40284  SPA Pub Imp Rev Bonds 2013 14,067,737 3,497,631 14,496,994 (429,257)
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40290  SPA Ballpark Pub Imp Rev Bonds

 64429000  SPA Rev Ballpark PI Bds 2013 5,978,026 (5,978,026)

 64429010  SPA Ballpark Construction 2013 16,395,037 43,549,952 259,661 (43,809,613)

 64429020  SPA Ballpark Garage Design 13 160,614 472,613 (472,613)

40290  SPA Ballpark Pub Imp Rev Bonds 16,555,651 50,000,592 259,661 (50,260,253)

40300  GSD Public Works Construction

 01412001  ADM GSD PW Constr Interest 162,673 (162,673)

 42412000  PW Paving & Resurfacing 4,928,325 27,372 (4,955,697)

 42412001  PW Sidewalks & Bikeways 2,062 765,703 (765,703)

 42412002  PW Bridges 198,718 (198,718)

 42412003  PW Other Road Projects 3,206,715 538,944 (3,745,659)

 42412004  PW Traffic & ITS 336,834 13,054,574 629,183 (13,683,757)

 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)

 42412006  PW Gateway Blvd Design 10,669,726 16,577 (10,686,303)

 42412011  PW Resurface Tulip Grove Rd 1,934,099 2,391,773 313,861 (2,705,634)

 42412012  PW Resurface Fesslers Lane 168,329 (168,329)

 42412013  PW Development Infrastructure 20,873 585,512 31,079 (616,591)

 42412014  PW Harding Place Sidewalks (21,100) (21,100) 21,100

40300  GSD Public Works Construction 2,272,768 36,150,948 1,557,015 (37,707,963)

40400  GSD Externally Funded Cap Proj

 01440400  ADM GSD Ext Funded CapProj Int 35,148 (35,148)

 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)

40400  GSD Externally Funded Cap Proj 1,500,000 2,324,272 (824,272)

40401  GSD 800 MHz Upgrade

 10440401  GSR RS 800 MHz Upgrade 22,700,000 602,979 22,547,869 152,131

40401  GSD 800 MHz Upgrade 22,700,000 602,979 22,547,869 152,131

40430  Sheriff Non-Bond FundedCapProj

 30480100  SHE Detention Facility Expansn 10,000,000 9,637,446 362,554

40430  Sheriff Non-Bond FundedCapProj 10,000,000 9,637,446 362,554

40431  Police Non-Bond Funded CapProj

 31480100  POL * SID Renovation 1,998,000 2,682,890 (684,890)

 31480200  POL Shoot House 494,500 494,500

40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 (190,390)

40439  Library Non-Bond FundedCapProj

 39400439  LIB Interest NonBond Fd CapPrj 218 (218)

 39421108  LIB Main Library Renovation YA 43,481 43,245 236

 39422197  LIB Main Library Renovations 9,449 9,449

 39422200  LIB Hillwood High Renovation 52,964 (52,964)

40439  Library Non-Bond FundedCapProj 52,930 96,427 (43,497)
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40440  Parks Non-Bond Funded CapProj

 40400440  PAR Interest NonBond Fd CapPrj 2,095 (2,095)

 40416110  PAR Whites Creek Expand 251,000 250,633 367 1

 40418110  PAR Close out Prior FY10 300,000 296,019 3,981

 40420010  PAR Stones River Greenway 99 172,995 22,309 721,783 250 (549,038)

 40421010  PAR Mill Creek Greenway 99 162,239 162,239

 40421020  PAR Centennial Pk Pond MWS Prj 82,245 434,269 4,649 (438,917)

 40421030  PAR Open Space 450,000 400,000 50,000

 40421050  PAR Centennial Master Plan Sup 300,000 300,000

40440  Parks Non-Bond Funded CapProj 1,636,234 104,554 2,104,798 5,265 (473,829)

40467  *General Hospital ARRA Capital

 67471000  GHO * ARRA Pt Records System 3,500,000 3,498,694 1,306

40467  *General Hospital ARRA Capital 3,500,000 3,498,694 1,306

41113  GSD Stormwater S/F FY13B Cap

 65411113  W&S Stormwater Program 50,000,000 4,544,548 11,715,333 8,309,637 29,975,030

41113  GSD Stormwater S/F FY13B Cap 50,000,000 4,544,548 11,715,333 8,309,637 29,975,030

41440  Parks W Riverfront MDHA Grant

 40400077  PAR W Riverfront MDHA Grant 7,600,000 1,529,986 5,337,072 2,262,928

41440  Parks W Riverfront MDHA Grant 7,600,000 1,529,986 5,337,072 2,262,928

43241  *CCA Constr Rev Bds BAB2010A-2

 71400200  CCA * Constr Rev BAB 2010A-2 127,915,365 (127,915,365)

 71401200  CCA * Cost of Issuance 2010A-2 1,961,016 (1,961,016)

43241  *CCA Constr Rev Bds BAB2010A-2 129,876,381 (129,876,381)

43242  *CCA Constr Subd Rev BAB 2010B

 71400300  CCA * Constr Sub Rev BAB 2010B 331,683,795 (331,683,795)

 71401300  CCA * Cost of Issuance 2010B 4,854,995 (4,854,995)

43242  *CCA Constr Subd Rev BAB 2010B 336,538,790 (336,538,790)

45009  MNPS FY10 Capital Projects

 01403109  ADM MNPS* FY10 Capital Conting 2,700,862 3,028,897 (328,035)

 80401009  MNPS*Crieve Hall Elem 10 Class 233,314 233,314

 80401109  MNPS*Football Stadium Lighting 550,000 550,000

 80402009  MNPS*Glengarry Elem 10 Classrm 54,500 54,500

 80403009  MNPS*Glenview Elem 11 Classrms 12,533 12,533

 80405009  MNPS*Haywood Elem 16 Classrms 147,912 147,912

 80406009  MNPS*Madison MS Modernization 7,626,513 (199,534) 7,626,513

 80407009  MNPS*Wharton Elem Modernizatio 2,823,730 2,823,730

 80408009  MNPS*ADA Compliance 3,152,029 58,206 3,152,029

 80409009  MNPS* Bus Replacement 2,500,000 2,500,000

 80410009  MNPS*Entry Vestibule Security 329,032 329,032

 80412009  MNPS*Pre K Playgrounds 284,492 284,492
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45009  MNPS FY10 Capital Projects (Cont.)

 80413009  MNPS*Roof Replacement Repairs 2,858,569 2,858,569

 80414009  MNPS*Maintenance Emergencies 9,171,512 248,991 8,965,143 206,370

 80415009  MNPS*Technology 15,000,000 15,000,000

 80416009  MNPS* Pearl Cohn Pool Renov 432,000 432,000

45009  MNPS FY10 Capital Projects 47,877,000 107,663 47,998,665 (121,665)

45011  MNPS FY11 Capital Projects Fun

 01403011  ADM MNPS FY11 Capital Proj Rev 70 (70)

 01403111  ADM MNPS FY11 Capital Conting 2,000,000 2,469,568 (469,568)

 80405011  MNPS Misc Constr. Projects 1,292,570 615 1,242,837 49,734

 80409011  MNPS* Bus Replacement 5,000,000 5,000,000

 80410011  MNPS*Cane Ridge Elementary 13,669,068 2,880 13,671,948 (2,880)

 80415011  MNPS* Technology 5,038,362 5,038,362

45011  MNPS FY11 Capital Projects Fun 27,000,000 3,495 27,422,785 (422,785)

45013  MNPS FY13 Capital Projects

 01411013  ADM MNPS*FY13 Capital Conting 177,009 177,009

 80404313  MNPS Antioch Middle Renovation 11,000,000 1,124,107 10,378,267 69,215 552,518

 80404413  MNPS N Binkley 10 CR Add&Renov 7,405,000 822,724 7,312,652 75,628 16,720

 80404513  MNPS John Early Midd 12 CR Add 3,700,000 289,581 401,591 727,504 2,570,905

 80404713  MNPS*Julia Green ES Land/Plan 1,000,000 (2,222) 991,281 8,719

 80404813  MNPS Joelton Middle Renovation 8,285,000 1,352,922 8,622,167 44,864 (382,031)

 80404913  MNPS*AZ Kelley Elem 10 CR Add 2,475,366 (394) 2,475,366

 80405113  MNPS*Antioch Land New Elem&MS 1,012,368 1,012,368

 80405213  MNPS Henry Oliver MS 12 CR Add 3,700,000 328,737 3,294,293 55,803 349,904

 80405313  MNPS Rose Park Middle Renovat 8,500,000 585,678 8,270,112 72,967 156,921

 80405413  MNPS Hume Fogg Gym Add / Land 7,900,000 2,858,565 3,847,446 2,582,197 1,470,357

 80405513  MNPS Stratford High Renovation 20,100,000 4,220,466 4,983,606 7,471,843 7,644,551

 80405613  MNPS*Misc Maintenance Projects 3,000,000 88,605 2,973,848 26,152

 80405713  MNPS Misc Constr. Projects 4,119,612 185,140 4,287,661 229,316 (397,364)

 80409013  MNPS*Bus/Vehicle Replacement 10,000,000 10,000,000

 80415013  MNPS*Technology Improvements 7,625,645 7,625,645

45013  MNPS FY13 Capital Projects 100,000,000 11,853,910 76,653,311 11,329,337 12,017,352

45014  MNPS FY14 Capital Projects

 01410014  ADM MNPS FY14 Capital Proj Rev 2 (2)

 01411014  ADM MNPS FY14 Capital Conting 255,200 255,200

 01441514  ADM MNPS Percent for Arts Cntg 455,800 455,800

 80404314  MNPS Antioch Cluster-New Elem 16,899,000 885,960 1,654,912 134,646 15,109,441

 80404414  MNPS Granbery Elem 12 Cl Addn 3,079,000 1,627,737 2,258,536 44,603 775,862

 80404514  MNPS Madison Middle 12 Cl Addn 3,105,000 675,595 884,382 208,410 2,012,208

 80404714  MNPS Maxwell Elem 12 Cl Addn 3,079,000 714,122 812,547 127,678 2,138,775

 80404814  MNPS Shayne Elem 12 Cl Addn 3,079,000 470,957 584,477 500,826 1,993,697

 80404914  MNPS Waverly Belmont El Add/Rn 8,500,000 647,491 913,071 5,016,667 2,570,263

 80405014  MNPS Goodlettsville Mid Replac 20,176,000 312,182 995,669 17,463,670 1,716,661
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45014  MNPS FY14 Capital Projects (Cont.)

 80405114  MNPS Julia Green Elem Site Imp 425,000 1,833 256,589 168,411

 80405214  MNPS McGavock H FireSafety Imp 750,000 173,217 455,513 294,487

 80405314  MNPS Technology Improvements 7,374,355 1,607,718 7,138,884 120,288 115,183

 80405414  MNPS Bus Replacements 3,000,000 1,360,671 3,000,000

 80405514  MNPS ADA Compliance/Accommod 1,000,000 699,100 755,470 23 244,507

 80405614  MNPS Asbestos Environ Abatemnt 1,000,000 149,405 390,068 92,027 517,905

 80405714  MNPS Asphalt Paving 1,000,000 383,723 893,696 97,890 8,414

 80405814  MNPS Casework/Funiture/Lab Upg 1,730,000 788,883 794,898 31,231 903,871

 80405914  MNPS Emerg Construction Proj. 2,824,548 1,250,191 2,307,794 421,832 94,923

 80406014  MNPS HVAC Upgrades/Replacement 4,670,000 2,623,513 4,362,588 63,233 244,179

 80406114  MNPS Plumbing/Boiler Upgrades 2,500,000 2,160,906 2,445,935 54,065

 80406214  MNPS Roof Repair/Replacement 3,000,000 650,685 3,291,577 85,539 (377,116)

 80406314  MNPS Security Upgrades 4,752,924 1,156,519 4,280,363 71,971 400,590

 80406414  MNPS HS Stadium Lighting Upg 339,000 431 338,569

 80406514  MNPS HS Track Upg 1,000,000 83,188 382,907 15,000 602,093

 80406614  MNPS HS&MS Stadium Upg 300,000 25,454 62,094 237,906

 80406714  MNPS MS Athletic Fields 300,000 15,908 15,908 284,092

 80406814  MNPS MS Track Upg 61,000 61,000

 80406914  MNPS Emerg  Maintenance Proj. 600,000 48,894 441,384 9,000 149,616

 80407014  MNPS Omnibus Projects 3,702,800 3,702,800

 80414014  MNPS Maint/Furniture allocatio 42,373 34,199 8,174

45014  MNPS FY14 Capital Projects 99,000,000 18,513,850 43,116,693 24,504,532 31,378,775

45015  MNPS FY15 Capital Projects

 01411015  ADM MNPS FY15 Capital Conting 4,000,000 4,000,000

 80404015  MNPS Glencliff Elem Addition 3,700,000 30 30 82,780 3,617,190

 80404215  MNPS Overton Cluster Elem 14,110,000 414 414 190,595 13,918,990

 80404315  MNPS Ruby Major Elem Addition 3,500,000 62,321 3,437,679

 80404415  MNPS MLK Magnet Addition 6,900,000 21,589 21,589 232,975 6,645,436

 80404515  MNPS Bordeaux Demo/Pre-K 990,000 3,396 3,396 986,604

 80404715  MNPS Cane Ridge Elem Land 650,000 650,000

 80404815  MNPS Glenview Elem Addition 4,200,000 170,461 4,029,539

 80404915  MNPS Hume-Fogg HS Renovation 23,000,000 6,067 6,067 1,920,474 21,073,459

 80405015  MNPS Tusculum Elem Replacement 17,300,000 536,165 16,763,835

 80405115  MNPS Pre-K Casa Azafran 650,000 647,844 647,844 23,415 (21,259)

 80405315  MNPS Technology 15,000,000 4,862,587 4,862,587 771,735 9,365,677

 80405415  MNPS Bus/Vehicle Replacements 10,000,000 92,000 92,000 403,822 9,504,178

 80405515  MNPS ADA Compliance Maint/Upgr 800,000 64,401 64,401 735,599

 80405615  MNPS Asbestos Environ Upgrades 600,000 600,000

 80405715  MNPS Roof Repairs 300,000 60,701 60,701 239,299

 80405815  MNPS Security Upgrades 480,000 191,035 191,035 8,841 280,124

 80405915  MNPS Music Makes Us 420,000 1,792 1,792 12,545 405,662

 80406015  MNPS Maint-Asphalt Paving 400,000 400,000
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45015  MNPS FY15 Capital Projects (Cont.)

 80406115  MNPS Maint-Elevator&Electronic 300,000 300,000

 80406215  MNPS Maint-Steam Water Sewer P 1,500,000 155,815 155,815 35,395 1,308,791

 80406315  MNPS Maint-HVAC Chillers Contr 500,000 52,997 447,003

 80406415  MNPS Maint-Steam Boiler Replac 1,000,000 1,000,000

 80406515  MNPS Casework/Furn./Lab Upgrad 800,000 800,000

 80406615  MNPS Emerg Maint./Entry Vestib 1,200,000 461 461 33,577 1,165,962

 80406715  MNPS Roof Replacement 1,700,000 212,817 212,817 10,000 1,477,183

45015  MNPS FY15 Capital Projects 114,000,000 6,320,950 6,320,950 4,548,098 103,130,952

45107  *MNPS FY11 Qualified SchCapPrj

 80400005  MNPS * FY11 QSCB Admin 281,043 (281,043)

 80400122  MNPS * QSCB Lakeview Elem Roof 107,122 107,122

 80400215  MNPS * QSCB Cockrill Elem Roof 417,501 417,501

 80400225  MNPS *QSCB Cole ElementaryRoof 120,922 120,922

 80400265  MNPS * QSCB Dupont Elem Roof 544,059 611,158 (67,099)

 80400290  MNPS *QSCB East LiteraturGymAC 489,702 489,702

 80400315  MNPS *QSCB Gateway ElemAdditio 3,283,519 3,283,519

 80400340  MNPS * QSCB Glenn Elem Roof 300,820 300,820

 80400405  MNPS * QSCB Haywood Elem Roof 370,778 370,778

 80400415  MNPS *QSCB Hermitage Elem Reno 4,283,864 4,283,864

 80400440  MNPS * QSCB Hillwood HS Gym AC 189,596 189,596

 80400450  MNPS *QSCB Hume Fogg High Roof 403,688 403,688

 80400497  MNPS * QSCB ML King HS Gym AC 290,636 290,636

 80400532  MNPS * QSCB McGavock High Roof 2,120,377 2,120,377

 80400577  MNPS * QSCB Apollo Middle Roof 817,062 817,062

 80400585  MNPS *QSCB Murrell School Roof 262,340 262,340

 80400615  MNPS * QSCB Overton HS Gym AC 206,347 206,347

 80400640  MNPS *QSCB Pennington ElemRoof 307,381 307,381

 80400650  MNPS * QSCB Percy Priest Elem 83,171 83,171

 80400685  MNPS * QSCB Shwab Elem Roof 480,450 480,450

 80400897  MNPS *QSCB Old Brick Church MS 167,627 167,627

 80401110  MNPS * QSCB Antioch High Roof 1,115,780 1,115,780

 80401270  MNPS *QSCB Dupont HadleyMSHVAC 142,880 142,880

 80401315  MNPS *QSCB Gateway Elem Renova 2,265,065 2,265,065

 80401355  MNPS * QSCB GoodlettsvilleMSRo 607,528 607,528

 80401510  MNPS * QSCB Litton Middle Addi 2,210,061 2,210,061

 80401532  MNPS * QSCB McGavock HS Gym AC 771,987 771,987

 80401540  MNPS *QSCB McMurray MiddleRoof 409,897 409,897

 80401563  MNPS * QSCB Moore MS Roof HVAC 207,398 207,398

 80401705  MNPS *QSCB Stratford High Roof 496,377 496,377

 80401805  MNPS * QSCB Wright Middle Roof 187,748 187,748

 80402115  MNPS *QSCB Bailey Boiler Repla 733,583 733,583

 80402440  MNPS * QSCB Hillwood Library 200,000 200,000

 80402510  MNPS *QSCB Litton Middle Renov 6,037,982 6,037,982

 80405200  MNPS *QSCB Chadwell Elem Renov 4,640,707 4,640,707

45107  *MNPS FY11 Qualified SchCapPrj 35,273,957 35,622,099 (348,142)
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Description Budget              

I T D

Year to Date  

(Actuals)

I T D      

Actuals

Encumbrance Remaining 

Balance

45109  *MNPS FY10 Self-fundingCapProj

 80401609  MNPS * Energy Retrofits 15,000,000 15,250,031 (250,031)

45109  *MNPS FY10 Self-fundingCapProj 15,000,000 15,250,031 (250,031)

45114  MNPS FY14B Capital Projects

 80410100  MNPS Technology 6,000,000 525 6,000,000

45114  MNPS FY14B Capital Projects 6,000,000 525 6,000,000

45115  *MNPS FY10 ARRA Qual SchCapPrj

 80402705  MNPS * ARRA QSCB Stratford HS 15,000 23,220 (8,220)

 80427000  MNPS * ARRA QSCB Admin 266,036 212,803 53,233

 80427001  MNPS *ARRA QSCB Stratford Prog 35,000 55,147 (20,147)

 80427002  MNPS * ARRA QSCB Stratford Cri 12,000 18,382 (6,382)

 80427003  MNPS *ARRA QSCB Stratford Scie 30,000 68,188 (38,188)

 80427004  MNPS * ARRA QSCB Stratford Bio 33,037 111,174 (78,137)

 80427005  MNPS * ARRA QSCB Dodson Roof 87,181 108,410 (21,229)

 80427235  MNPS * ARRA QSCB Crieve Hall 3,918,442 3,919,138 (696)

 80427335  MNPS *ARRA QSCB Glengarry Elem 2,099,968 2,053,167 46,800

 80427345  MNPS * ARRA QSCB Glenview Elem 2,285,278 2,291,059 (5,781)

 80427405  MNPS * ARRA QSCB Haywood Elem 3,429,790 3,458,263 (28,474)

 80427448  MNPS *ARRA QSCB CoraHowPERmAdd 834,408 834,405 3

 80427545  MNPS *ARRA QSCBMadisonMSRoofRp 369,516 369,516

 80427784  MNPS * ARRA QSCB Wharton Elem 7,757,577 7,650,358 107,219

45115  *MNPS FY10 ARRA Qual SchCapPrj 21,173,232 21,173,232 0

48009  USD FY10 Capital Projects Fund

 01402010  ADM USD Contingency CF to FY10 322,115 322,115

 32405010  FIR USD Station 35 2,000,000 2,000,000 0

 32491010  FIR USD Equipment 118,400 91,386 27,014

 40482010  PAR USD Riverfront Phase 2 6,402,653 2,035,844 3,689,315 1,327,985 1,385,352

 42401010  PW USD Bikeways 889,977 63,403 816,647 23,078 50,252

 42403010  PW * USD Bridges 797,804 (29,464) 797,742 62

 42406010  PW USD Paving 1,230,469 1,214,227 16,242

 42408010  PW USD Roadway Projects 8,702,114 23,720 8,695,631 85,642 (79,158)

 42410010  PW USD Sidewalks 2,277,325 9,092 2,234,103 4,225 38,997

 42413010  PW USD Traffic 681,213 677,077 4,136

 42416010  PW USD 28th 31st Ave Conn Plan 500,000 499,918 82

 65402010  W&S * SW USD Drain GO Closeout 177,159 (374) 177,159

 77402010  MDHA * USD Riverfront Redevelo 7,950,000 7,950,000

 77404010  MDHA *USD Gulch Arts Ctr Redev 1,008,708 1,008,708

 77405010  MDHA  * USD Riverfront Phase 2 15,597,347 15,597,347

48009  USD FY10 Capital Projects Fund 48,655,284 2,102,221 45,449,261 1,440,930 1,765,093
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48011  USD FY11 Capital Projects Fund

 01402011  ADM USD Contingency CF to FY11 1,235,000 6,879 1,228,121

 42401011  PW USD Bikeways 500,000 49,035 499,978 22

 42406011  PW USD Paving/Resurfacing 5,000,000 120,823 4,876,663 100,983 22,353

 42408011  PW USD Wayfinding ITS Match 500,000 500,000

 42410011  PW USD Sidewalks 5,000,000 4,841,127 199,812 (40,939)

 42413011  PW USD Traffic Signals/Equip 1,500,000 32,352 1,419,753 (0) 80,247

 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000

 42415011  PW USD Refuse/Recycle Contain 275,000 145,714 129,286

48011  USD FY11 Capital Projects Fund 14,260,000 202,210 11,790,115 300,796 2,169,090

48113  USD FY13B Capital Projects

 01481113  ADM USD FY13B CapContingency 977,000 977,000

 31482113  POL Central Police Distr Const 4,000,000 31,015 3,988,338 48,750 (37,088)

 31483113  POL Central Prec IT & Security 523,000 314,505 208,495

 42480113  PW USD Sidewalks 2,500,000 215,995 1,981,932 98,647 419,421

 42486113  PW USD Paving/Road Projects 5,000,000 716,794 4,946,844 119,698 (66,542)

48113  USD FY13B Capital Projects 13,000,000 963,804 11,231,619 267,095 1,501,286

49107  DES MCC Infrastructure FY11 CP

 68403010  DES MCC Infrastructure CP 8,500,000 21,453 6,358,455 2,141,545

49107  DES MCC Infrastructure FY11 CP 8,500,000 21,453 6,358,455 2,141,545

49108  DES FY08 Self-funding Cap Proj

 01494506  ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)

 68401008  DES *FY08 Misc Service Project 2,748,500 79,680 2,668,821

49108  DES FY08 Self-funding Cap Proj 2,748,500 1,718,525 1,029,975

49109  DES FY10 Self-Funding Cap Proj

 01494509  ADM USD DES FY10 Cap Proj Rev 26,214 (26,214)

 68401010  DES Misc Service Projects 2,919,390 8,945 2,151,483 767,907

 68402010  DES Customer Connection and Re 2,410,000 1,047,758 1,362,242

49109  DES FY10 Self-Funding Cap Proj 5,329,390 8,945 3,225,454 2,103,936

49110  W&S GSD Stormwater S/F FY10Cap

 65403010  W&S Stormwater S/F FY10 CapPrj 38,300,000 24,428,100 131,164 13,740,736

 65404010  W&S Stormwater Home Buyouts 11,700,000 5,231,896 6,468,104

49110  W&S GSD Stormwater S/F FY10Cap 50,000,000 29,659,996 131,164 20,208,839



 

 59 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

Endnotes for Section II 
 

 

Page   Explanation 

 
40 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 

received. 

 

41 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

41 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

41 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

41 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

42 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 

 

42 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010A-2.  Non-budgeted. 

 

42 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010B.  Non-budgeted. 
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CAPITAL PLAN STATUS REPORT 
 

DECEMBER 2014 
 

 

4% Reserve Fund Balances by 

Agency / Commission / Department  
 

 

 

Section III 
 

 

 

Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 

Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 

of equipment and/or the repair of buildings for those agencies deriving their operating budgets 

from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 

funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 

buildings and facilities.  The following section lists the outstanding balances appropriated to 

those agencies. 

 

o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   

o FY 2015 4% Budget – The budget balance available at the start of the fiscal year. 

o FY 2015 YTD 4% Actuals – The realized expenses for the fiscal year. 

o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 

o Encumb. Balance – Contracted amounts committed; but not yet spent.  

o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 
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Source Description FY 2015  

4% Budget

FY 2015 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

002  Metropolitan Council 52,939 0 52,939 0 52,939

003  Metropolitan Clerk 758,413 35,902 722,511 0 722,511

005  Election Commission 29,880 4,929 24,951 2,559 22,392

006  Law 351,279 77 351,202 0 351,202

007  Planning Commission 81,995 51,999 29,996 25,792 4,204

008  Human Resources 410 0 410 0 410

010  General Services 18,222,956 4,466,154 13,756,802 34,637 13,722,165

011  Historical Commission 135,475 (2,370) 137,845 305 137,540

014  Information Technology Service 10,724,735 1,883,157 8,841,578 314,931 8,526,647

015  Finance 5,793,164 0 5,793,164 0 5,793,164

016  Assessor of Property 304,449 7,720 296,729 60,000 236,729

017  Trustee 3,811 0 3,811 0 3,811

018  County Clerk 291,609 3,355 288,254 4,480 283,774

019  District Attorney 7,740 0 7,740 0 7,740

021  Public Defender 15,253 0 15,253 0 15,253

022  Juvenile Court Clerk 147,874 0 147,874 0 147,874

024  Criminal Court Clerk 54,056 3,850 50,206 0 50,206

025  Clerk and Master - Chancery 295,140 600 294,540 0 294,540

026  Juvenile Court 30,598 15,762 14,836 0 14,836

027  General Sessions Court 208,088 35,032 173,056 0 173,056

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending December 31, 2014
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Source Description FY 2014 

4% Budget

FY 2014 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

028  State Trial Courts 1,233,393 292,692 940,701 0 940,701

029  Justice Integration Services 1,049,736 9,469 1,040,267 0 1,040,267

030  Sheriff 1,074,196 8,299 1,065,897 0 1,065,897

031  Police 3,842,015 622,538 3,219,477 19,383 3,200,094

032  Fire 4,800,412 1,894,107 2,906,305 19,154 2,887,151

033  Codes Administration 142,464 649 141,815 0 141,815

034  Beer Board 769 0 769 0 769

035  Agricultural Extension 1,500 0 1,500 0 1,500

036  Soil and Water Conservation 16 0 16 0 16

037  Social Services 5,845 0 5,845 0 5,845

038  Health 1,476,609 312,323 1,164,286 10,516 1,153,770

039  Public Library 8,633,080 2,659,768 5,973,312 578 5,972,734

040  Parks 2,051,330 469,939 1,581,391 17,567 1,563,824

041  Arts Commission 69,600 4,958 64,642 0 64,642

042  Public Works 2,814,460 493,568 2,320,892 14,750 2,306,142

045  *Transportation Licensing 108,470 0 108,470 0 108,470

048  Internal Audit 13,228 0 13,228 0 13,228

049  Office of Emergency Mgmt 36,500 3,151 33,349 0 33,349

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending December 31, 2014
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Source Description FY 2014 

4% Budget

FY 2014 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

060  Farmer's Market 121,929 0 121,929 0 121,929

061  Municipal Auditorium 2,020,372 288,165 1,732,207 14,550 1,717,657

062  State Fair Board 178,877 91,411 87,466 0 87,466

064  Sports Authority 39 0 39 0 39

067  General Hospital 2,092,892 493,987 1,598,905 0 1,598,905

075  Metro Action Commission 18,992 2,901 16,091 13,537 2,554

091  ECC Emergency Comm Center 19,791 0 19,791 0 19,791

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending December 31, 2014
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